

PART A
CONTRACT AGREEMENT

TABLE OF CONTENTS

CONTRACT AGREEMENT

SECTION – 1	GENERAL.....	1
SECTION – 2	MATERIALS AND LABOR.....	4
SECTION – 3	PROJECT	4
SECTION – 4	PLANS AND SPECIFICATIONS	5
SECTION – 5	TIME OF COMMENCEMENT AND COMPLETION.....	5
SECTION – 6	TIME IS OF THE ESSENCE	5
SECTION – 7	EXCUSABLE DELAYS.....	6
SECTION – 8	EXTRA WORK.....	6
SECTION – 9	CHANGES IN PROJECT	7
SECTION – 10	LIQUIDATED DAMAGES FOR DELAY	7
SECTION – 11	CONTRACT PRICE AND METHOD OF PAYMENT.....	7
SECTION – 12	SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION OF FUNDS	9
SECTION – 13	COMPLETION	9
SECTION – 14	CONTRACTOR’S EMPLOYEES COMPENSATION	10
SECTION – 15	SURETY BONDS.....	12
SECTION – 16	INSURANCE	12
SECTION – 17	RISK AND INDEMNIFICATION	21
SECTION – 18	TERMINATION	21
SECTION – 19	WARRANTY	21
SECTION – 20	ASSIGNMENT	22
SECTION – 21	RESOLUTION OF DISPUTES	22
SECTION – 22	SAFETY & HEALTH	23
SECTION – 23	CALIFORNIA VOLUNTARY PROTECTION PROGRAM ANNUAL REPORTING REQUIREMENT.....	23
SECTION – 24	HUMAN RESOURCES POLICIES.....	23
SECTION – 25	NOTICES	24

CONTRACT AGREEMENT
ORANGE COUNTY SANITATION DISTRICT
PROJECT NO. FE23-07

PIPELINE UTILITY EASEMENT CLEAN UP IN HUNTINGTON BEACH

This CONTRACT AGREEMENT (Contract Agreement) is made and entered into, to be effective, this October 22, 2025, by and between Metrocell Construction, Inc., hereinafter referred to as "CONTRACTOR" and the Orange County Sanitation District, hereinafter referred to as "OC SAN".

WITNESSETH

That for and in consideration of the promises and agreements hereinafter made and exchanged, OC SAN and CONTRACTOR agree as follows:

SECTION – 1 GENERAL

CONTRACTOR certifies and agrees that all the terms, conditions and obligations of the Contract Documents as hereinafter defined, the location of the job site, and the conditions under which the Work is to be performed have been thoroughly reviewed, and enters into this Contract based upon CONTRACTOR's investigation of all such matters and is in no way relying upon any opinions or representations of OC SAN. It is agreed that this Contract represents the entire agreement. It is further agreed that the Contract Documents are each incorporated into this Contract by reference, with the same force and effect as if the same were set forth at length herein, and that CONTRACTOR and its Subcontractors, if any, will be and are bound by any and all of said Contract Documents insofar as they relate in any part or in any way, directly or indirectly, to the Work covered by this Contract.

A. Contract Documents Order of Precedence

"Contract Documents" refers to those documents identified in the definition of "Contract Documents" in the General Conditions, "Definitions".

CONFORMED

C-CA-050625
PROJECT NO. FE23-07
PIPELINE UTILITY EASEMENT CLEAN UP IN HUNTINGTON BEACH

1. In the event of a conflict between one Contract Document and any of the other Contract Documents, the provisions in the document highest in precedence shall be controlling. The order of precedence of the Contract Documents is as follows:
 - a. Supplemental Agreements – the last in time being the first in precedence
 - b. Addenda issued prior to the date for submittal of Bids – the last in time being the first in precedence
 - c. Contract Agreement
 - d. Permits and other regulatory requirements
 - e. Special Provisions
 - f. General Conditions (GC)
 - g. Notice Inviting Bids and Instruction to Bidders
 - h. Geotechnical Baseline Report (GBR), if attached as a Contract Document
 - i. Plans and Specifications – in these documents the order of precedence shall be:
 - i. Specifications (Divisions 01-17)
 - ii. Plans
 - iii. General Requirements (GR)
 - iv. Standard Drawings and Typical Details
 - j. CONTRACTOR's Bid
2. In the event of a conflict between terms within an individual Contract Document, the conflict shall be resolved by applying the following principles as appears applicable:
 - a. Figured dimensions on the Contract Documents shall govern. Dimensions not specified shall be as directed by the ENGINEER. Details not shown or specified shall be the same as similar parts that are shown or specified, or as directed. Full-size details shall take precedence over scale Drawings as to

shape and details of construction. Specifications shall govern as to material and workmanship.

- b. The Contract Documents calling for the higher quality material or workmanship shall prevail. Materials or Work described in words, which so applied, have a well-known technical or trade meaning shall be deemed to refer to such recognized standards. In the event of any discrepancy between any Drawings and the figures thereon, the figures shall be taken as correct.
- c. Scale Drawings, full-size details, and Specifications are intended to be fully complementary and to agree. Should any discrepancy between Contract Documents come to the CONTRACTOR's attention, or should an error occur in the efforts of others, which affect the Work, the CONTRACTOR shall notify the ENGINEER, in writing, at once. In the event any doubts or questions arise with respect to the true meaning of the Contract Documents, reference shall be made to the ENGINEER whose written decision shall be final. If the CONTRACTOR proceeds with the Work affected without written instructions from the ENGINEER, the CONTRACTOR shall be fully responsible for any resultant damage or defect.
- d. Anything mentioned in the Specifications and not indicated in the Plans, or indicated in the Plans and not mentioned in the Specifications, shall be of like effect as if indicated and mentioned in both. In case of discrepancy in the Plans or Specifications, the matter shall be immediately submitted to OC SAN's ENGINEER, without whose decision CONTRACTOR shall not adjust said discrepancy save only at CONTRACTOR's own risk and expense. The decision of the ENGINEER shall be final.

In all matters relating to the acceptability of material, machinery or plant equipment; classifications of material or Work; the proper execution, progress or sequence of the Work; and quantities interpretation of the Contract Documents, the decision of the ENGINEER shall be final and binding, and shall be a condition precedent to any payment under the Contract, unless otherwise ordered by the Board of Directors.

B. Definitions

Capitalized terms used in this Contract are defined in the General Conditions, "Definitions". Additional terms may be defined in the Special Provisions.

SECTION – 2 MATERIALS AND LABOR

CONTRACTOR shall furnish, under the conditions expressed in the Plans and Specifications, at CONTRACTOR'S own expense, all labor and materials necessary, except such as are mentioned in the Specifications to be furnished by OC SAN, to construct and complete the Project, in good workmanlike and substantial order. If CONTRACTOR fails to pay for labor or materials when due, OC SAN may settle such claims by making demand upon the Surety to this Contract. In the event of the failure or refusal of the Surety to satisfy said claims, OC SAN may settle them directly and deduct the amount of payments from the Contract Price and any amounts due to CONTRACTOR. In the event OC SAN receives a stop payment notice from any laborer or material supplier alleging non-payment by CONTRACTOR, OC SAN shall be entitled to deduct all of its costs and expenses incurred relating thereto, including but not limited to administrative and legal fees.

SECTION – 3 PROJECT

The Project is described as:

PROJECT NO. FE23-07

PIPELINE UTILITY EASEMENT CLEAN UP IN HUNTINGTON BEACH

SECTION – 4 PLANS AND SPECIFICATIONS

The Work to be done is shown in a set of Plans and Specifications entitled:

PROJECT NO. FE23-07

PIPELINE UTILITY EASEMENT CLEAN UP IN HUNTINGTON BEACH

Said Plans and Specifications and any revision, amendments and addenda thereto are attached hereto and incorporated herein as part of this Contract and referred to by reference.

SECTION – 5 TIME OF COMMENCEMENT AND COMPLETION

CONTRACTOR agrees to commence the Project within 15 calendar days from the date set forth in the "Notice to Proceed" sent by OC SAN, unless otherwise specified therein and shall diligently prosecute the Work to completion within three hundred sixty-five (365) calendar days from the date of the "Notice to Proceed" issued by OC SAN, excluding delays caused or authorized by OC SAN as set forth in Sections 7, 8, and 9 hereof, and applicable provisions in the General Conditions. The time for completion includes fifteen (15) calendar days determined by OC SAN likely to be inclement weather when CONTRACTOR will be unable to work.

SECTION – 6 TIME IS OF THE ESSENCE

Time is of the essence of this Contract. As required by the Contract Documents, CONTRACTOR shall prepare and obtain approval of all shop drawings, details and samples, and do all other things necessary and incidental to the prosecution of CONTRACTOR's Work in conformance with an approved construction progress schedule. CONTRACTOR shall coordinate the Work covered by this Contract with that of all other contractors, subcontractors and of OC SAN, in a manner that will facilitate the efficient completion of the entire Work and accomplish the required milestone(s), if any, by the applicable deadline(s) in accordance with Section 5 herein. OC SAN shall have the right to assert complete control of the premises on which the Work is to be performed and shall have the right to decide the time or order in which the various portions of the Work shall be installed or the priority of the work of subcontractors,

CONFORMED

C-CA-050625
PROJECT NO. FE23-07
PIPELINE UTILITY EASEMENT CLEAN UP IN HUNTINGTON BEACH

and, in general, all matters representing the timely and orderly conduct of the Work of CONTRACTOR on the premises.

SECTION – 7 EXCUSABLE DELAYS

CONTRACTOR shall only be excused for any delay in the prosecution or completion of the Project as specifically provided in General Conditions, “Extension of Time for Delay”, and the General Requirements, “By CONTRACTOR or Others – Unknown Utilities during Contract Work”. Extensions of time and extra compensation arising from such excusable delays will be determined in accordance with the General Conditions, “Extension of Time for Delay” and “Contract Price Adjustments and Payments”, and extensions of time and extra compensation as a result of incurring undisclosed utilities will be determined in accordance with General Requirements, “By CONTRACTOR or Others – Unknown Utilities during Contract Work”. OC SAN’s decision will be conclusive on all parties to this Contract.

SECTION – 8 EXTRA WORK

The Contract Price as set forth in Section 11, includes compensation for all Work performed by CONTRACTOR, unless CONTRACTOR obtains a Change Order signed by a designated representative of OC SAN specifying the exact nature of the Extra Work and the amount of extra compensation to be paid all as more particularly set forth in Section 9 hereof and the General Conditions, “Request for Change (Changes at CONTRACTOR’s Request)”, “OWNER Initiated Changes”, and “Contract Price Adjustments and Payments”.

In the event a Change Order is issued by OC SAN pursuant to the Contract Documents, OC SAN shall extend the time fixed in Section 5 for completion of the Project by the number of days, if any, reasonably required for CONTRACTOR to perform the Extra Work, as determined by OC SAN’s ENGINEER. The decision of the ENGINEER shall be final.

SECTION – 9 CHANGES IN PROJECT

OC SAN may at any time, without notice to any Surety, by Change Order, make any changes in the Work within the general scope of the Contract Document, including but not limited to changes:

1. In the Specifications (including Drawings and designs);
2. In the time, method or manner of performance of the Work;
3. In OC SAN-furnished facilities, equipment, materials, services or site; or
4. Directing acceleration in the performance of the Work.

No change of period of performance or Contract Price, or any other change in the Contract Documents, shall be binding until the Contract is modified by a fully executed Change Order.

All Change Orders shall be issued in accordance with the requirements set forth in the General Conditions, "Request for Change (Changes at CONTRACTOR's Request)" and "OWNER Initiated Changes".

SECTION – 10 LIQUIDATED DAMAGES FOR DELAY

Liquidated Damages shall be payable in the amounts and upon the occurrence of such events or failure to meet such requirements or deadlines as provided in the Special Provisions, "Liquidated Damages and Incentives."

SECTION – 11 CONTRACT PRICE AND METHOD OF PAYMENT

A. OC SAN agrees to pay and the CONTRACTOR agrees to accept as full consideration for the faithful performance of this Contract, subject to any additions or deductions as provided in approved Change Orders, the sum of Two Million Eight Hundred Sixty-Three Thousand Two Hundred Fifty-Five Dollars (\$2,863,255) as itemized on the attached Exhibit A.

Upon satisfaction of the conditions precedent to payment set forth in the General Requirements, Additional General Requirements, and General Conditions (including but not limited to Sections entitled "Mobilization Payment Requirements" and "Payment Itemized Breakdown of Contract Lump Sum Prices"), there shall be paid to the CONTRACTOR an initial Net Progress Payment for mobilization. OC SAN shall issue at the commencement of the job a schedule which shows:

1. A minimum of one payment to be made to the CONTRACTOR for each successive four (4) week period as the Work progresses, and
2. The due dates for the CONTRACTOR to submit requests for payment to meet the payment schedule.

After the initial Net Progress Payment, and provided the CONTRACTOR submits the request for payment prior to the end of the day required to meet the payment schedule, the CONTRACTOR shall be paid a Net Progress Payment on the corresponding monthly payment date set forth in the schedule.

Payments shall be made on demands drawn in the manner required by law, accompanied by a certificate signed by the ENGINEER, stating that the Work for which payment is demanded has been performed in accordance with the terms of the Contract Documents, and that the amount stated in the certificate is due under the terms of the Contract.

Payment applications shall also be accompanied with all documentation, records, and releases as required by the Contract; Exhibit A, Schedule of Prices; and General Conditions, "Payment for Work – General". The Total amount of Progress Payments shall not exceed the actual value of the Work completed as certified by OC SAN's ENGINEER. The processing of payments shall not be considered as an acceptance of any part of the Work.

B. As used in this Section, the following defined terms shall have the following meanings:

1. **“Net Progress Payment”** means a sum equal to the Progress Payment less the Retention Amount and other qualified deductions (Liquidated Damages, stop payment notices, etc.).
2. **“Progress Payment”** means a sum equal to:
 - a. the value of the actual Work completed since the commencement of the Work as determined by OC SAN;
 - b. plus the value of material suitably stored at the worksite, treatment plant or approved storage yards subject to or under the control of OC SAN since the commencement of the Work as determined by OC SAN;
 - c. less all previous Net Progress Payments;
 - d. less all amounts of previously qualified deductions;
 - e. less all amounts previously retained as Retention Amounts.
3. **“Retention Amount”** for each Progress Payment means the percentage of each Progress Payment to be retained by OC SAN to assure satisfactory completion of the Contract. The amount to be retained from each Progress Payment shall be determined as provided in the General Conditions, “Retained Funds; Substitution of Securities.”

SECTION – 12 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION OF FUNDS

Pursuant to Public Contract Code Section 22300 et seq., the CONTRACTOR may, at its sole expense, substitute securities as provided in General Conditions, “Retained Funds; Substitution of Securities.”

SECTION – 13 COMPLETION

Final Completion and Final Acceptance shall occur at the time and in the manner specified in the General Conditions, “Final Acceptance and Final Completion”, “Final Payment”; and Exhibit A, Schedule of Prices.

Upon receipt of all documentation, records, and releases as required by the Contract from the CONTRACTOR, OC SAN shall proceed with the Final Acceptance as specified in General Conditions.

SECTION – 14 CONTRACTOR’S EMPLOYEES COMPENSATION

A. General Prevailing Rate:

OC SAN has been advised by the State of California Director of Industrial Relations of its determination of the general prevailing rate of per diem wages and the general prevailing rate for legal holiday and overtime Work in the locality in which the Work is to be performed for each craft or type of Work needed to execute this Contract, and copies of the same are on file in the Office of the ENGINEER of OC SAN. The CONTRACTOR agrees that not less than said prevailing rates shall be paid to workers employed on this public works Contract as required by Labor Code Section 1774 of the State of California. Per California Labor Code 1773.2, OC SAN will have on file copies of the prevailing rate of per diem wages at its principal office and at each job site, which shall be made available to any interested party upon request.

B. Forfeiture for Violation:

CONTRACTOR shall, as a penalty to OC SAN, forfeit Two Hundred Dollars (\$200) for each calendar day or portion thereof for each worker paid (either by the CONTRACTOR or any Subcontractor under it) less than the prevailing rate of per diem wages as set by the Director of Industrial Relations, in accordance with Sections 1770-1780 of the California Labor Code for the Work provided for in this Contract, all in accordance with Section 1775 of the Labor Code of the State of California.

C. Apprentices:

Sections 1777.5, 1777.6, 1777.7 of the Labor Code of the State of California, regarding the employment of apprentices are applicable to this Contract and the CONTRACTOR

shall comply therewith if the prime contract involves Thirty Thousand Dollars (\$30,000) or more.

D. Workday:

In the performance of this Contract, not more than eight (8) hours shall constitute a day's work, and the CONTRACTOR shall not require more than eight (8) hours of labor in a day from any person employed by him hereunder except as provided in paragraph (B) above. CONTRACTOR shall conform to Article 3, Chapter 1, Part 7 (Section 1810 et seq.) of the Labor Code of the State of California and shall forfeit to OC SAN as a penalty, the sum of Twenty-Five Dollars (\$25) for each worker employed in the execution of this Contract by CONTRACTOR or any Subcontractor for each calendar day during which any worker is required or permitted to labor more than eight (8) hours in any one calendar day and forty (40) hours in any one week in violation of said Article. CONTRACTOR shall keep an accurate record showing the name and actual hours worked each calendar day and each calendar week by each worker employed by CONTRACTOR in connection with the Project.

E. Registration; Record of Wages; Inspection:

CONTRACTOR shall comply with the registration requirements of Labor Code Section 1725.5. Pursuant to Labor Code Section 1771.4, the Work is subject to compliance monitoring by the California Department of Industrial Relations. CONTRACTOR shall maintain accurate payroll records and shall submit payroll records to the Labor Commissioner pursuant to Labor Code Section 1771.4(a)(3). Penalties for non-compliance with the requirements of Section 1776 may be deducted from progress payments per Section 1776.

CONTRACTOR shall comply with the job site notices posting requirements established by the Labor Commissioner per Title 8, California Code of Regulations Section 16461(e).

SECTION – 15 SURETY BONDS

CONTRACTOR shall, before entering upon the performance of this Contract, furnish Bonds approved by OC SAN's General Counsel – one in the amount of one hundred percent (100%) of the Contract amount, to guarantee the faithful performance of the Work, and the other in the amount of one hundred percent (100%) of the Contract amount to guarantee payment of all claims for labor and materials furnished. As changes to the Contract occur via approved Change Orders, the CONTRACTOR shall assure that the amounts of the Bonds are adjusted to maintain 100% of the Contract Price. This Contract shall not become effective until such Bonds are supplied to and approved by OC SAN. Bonds must be issued by a Surety authorized by the State Insurance Commissioner to do business in California. The Performance Bond shall remain in full force and effect through the warranty period, as specified in Section 19 below. All Bonds required to be submitted relating to this Contract must comply with California Code of Civil Procedure Section 995.630. Each Bond shall be executed in the name of the Surety insurer under penalty of perjury, or the fact of execution of each Bond shall be duly acknowledged before an officer authorized to take and certify acknowledgments, and either one of the following conditions shall be satisfied:

- A. A copy of the transcript or record of the unrevoked appointment, power of attorney, by-laws, or other instrument, duly certified by the proper authority and attested by the seal of the insurer entitling or authorizing the person who executed the Bond to do so for and on behalf of the insurer, is on file in the Office of the County Clerk of the County of Orange; or
- B. A copy of a valid power of attorney is attached to the Bond.

SECTION – 16 INSURANCE

CONTRACTOR shall purchase and maintain, for the duration of the Contract, insurance against claims for injuries to persons, or damages to property which may arise from or in connection with the performance of the Work hereunder, and the results of that Work by CONTRACTOR,

its agents, representatives, employees, or Subcontractors, in amounts equal to the requirements set forth below. CONTRACTOR shall not commence Work under this Contract until all insurance required under this Section is obtained in a form acceptable to OC SAN, nor shall CONTRACTOR allow any Subcontractor to commence Work on a subcontract until all insurance required of the Subcontractor has been obtained. CONTRACTOR shall maintain all of the foregoing insurance coverages in force through the point at which the Work under this Contract is fully completed and accepted by OC SAN pursuant to the provisions of the General Conditions, "Final Acceptance and Final Completion". Furthermore, CONTRACTOR shall maintain all of the foregoing insurance coverages in full force and effect throughout the warranty period, commencing on the date of Final Acceptance. The requirement for carrying the foregoing insurance shall not derogate from the provisions for indemnification of OC SAN by CONTRACTOR under Section 17 of this Contract. Notwithstanding nor diminishing the obligations of CONTRACTOR with respect to the foregoing, CONTRACTOR shall subscribe for and maintain in full force and effect during the life of this Contract, inclusive of all changes to the Contract Documents made in accordance with the provisions of the General Conditions, "Request for Change (Changes at CONTRACTOR's Request)" and/or "OWNER Initiated Changes", the following insurance in amounts not less than the amounts specified. OC SAN reserves the right to amend the required limits of insurance commensurate with the CONTRACTOR's risk at any time during the course of the Project. No vehicles may enter OC SAN premises/worksite without possessing the required insurance coverage.

CONTRACTOR's insurance shall also comply with all insurance requirements prescribed by agencies from whom permits shall be obtained for the Work and any other third parties from whom third party agreements are necessary to perform the Work (collectively, the "Third Parties"). The Special Provisions may list such requirements and sample forms and requirements from such Third Parties may be included in an attachment to the General

Requirements. CONTRACTOR bears the responsibility to discover and comply with all requirements of Third Parties, including meeting specific insurance requirements, that are necessary for the complete performance of the Work. To the extent there is a conflict between the Third Parties' insurance requirements and those set forth by OC SAN herein, the requirement(s) providing the more protective coverage for both OC SAN and the Third Parties shall control and be purchased and maintained by CONTRACTOR.

If CONTRACTOR maintains higher limits than the minimums shown in this Section, OC SAN requires and shall be entitled to coverage for the higher limits maintained by the CONTRACTOR.

Where permitted by law, CONTRACTOR hereby waives all rights of recovery by subrogation because of deductible clauses, inadequacy of limits of any insurance policy, limitations or exclusions of coverage, or any other reason against OC SAN, its or their officers, agents, or employees, and any other contractor or subcontractor performing Work or rendering services on behalf of OC SAN in connection with the planning, development and construction of the Project. In all its insurance coverages (except for Professional Liability/Errors and Omissions coverages, if applicable) related to the Work, CONTRACTOR shall include clauses providing that each insurer shall waive all of its rights of recovery by subrogation against OC SAN, its or their officers, agents, or employees, or any other contractor or subcontractor performing Work or rendering services at the Project. Where permitted by law, CONTRACTOR shall require similar written express waivers and insurance clauses from each of its Subcontractors of every tier. A waiver of subrogation shall be effective as to any individual or entity, even if such individual or entity (a) would otherwise have a duty of indemnification, contractual or otherwise, (b) did not pay the insurance premium, directly or indirectly, and (c) whether or not such individual or entity has an insurable interest in the property damaged.

A. Limits of Insurance

1. General Liability: Two Million Dollars (\$2,000,000) per occurrence and a general aggregate limit of Four Million Dollars (\$4,000,000) for bodily injury, personal injury and property damage. If aggregate limits apply separately to this contract (as evidenced by submission of ISO form CG 25 03 or CG 25 04), then the aggregate limit may be equivalent to the per occurrence limit. Coverage shall include each of the following:
 - a. Premises-Operations.
 - b. Products and Completed Operations, with limits of at least Two Million Dollars (\$2,000,000) per occurrence and a general aggregate limit of Four Million Dollars (\$4,000,000) which shall be in effect at all times during the warranty period set forth in the Warranty section herein, and as set forth in the General Conditions, "Warranty (CONTRACTOR's Guarantee)", plus any additional extension or continuation of time to said warranty period that may be required or authorized by said provisions. If aggregate limits apply separately to this contract (as evidenced by submission of ISO form CG 25 03 or CG 25 04), then the aggregate limit may be equivalent to the per occurrence limit.
 - c. Broad Form Property Damage, expressly including damage arising out of explosion, collapse, or underground damage.
 - d. Contractual Liability, expressly including the indemnity provisions assumed under this Contract.
 - e. Separation of Insured Clause, providing that coverage applies separately to each insured, except with respect to the limits of liability.

f. Independent CONTRACTOR's Liability.

To the extent first dollar coverage, including defense of any claim, is not available to OC SAN or any other additional insured because of any SIR, deductible, or any other form of self insurance, CONTRACTOR is obligated to assume responsibility of insurer until the deductible, SIR or other condition of insurer assuming its defense and/or indemnity has been satisfied.

CONTRACTOR shall be responsible to pay any deductible or SIR.

g. If a crane will be used, the general liability insurance will be endorsed to add Riggers Liability coverage or its equivalent to cover the usage of the crane and exposures with regard to the crane operators, riggers and others involved in using the crane.

h. If divers will be used, the general liability insurance will be endorsed to cover marine liability or its equivalent to cover the usage of divers.

2. Automobile Liability: The CONTRACTOR shall maintain a policy of automobile liability insurance on a comprehensive form covering all owned, non-owned, and hired automobiles, trucks, and other vehicles providing the following minimum limit of liability coverage: combined single limit of One Million Dollars (\$1,000,000) for bodily injury, personal injury, and property damage.

3. Umbrella Excess Liability: The minimum limits of general liability and automobile liability insurance required, as set forth above, shall be provided for either in a single policy of primary insurance or a combination of policies of primary and umbrella excess coverage. Excess liability coverage shall be issued with limits of liability which, when combined with the primary insurance, will equal the minimum limits for general liability and automobile liability.

4. Drone Liability Insurance: If a drone will be used, drone liability insurance must be maintained by CONTRACTOR in the amount of One Million Dollars (\$1,000,000) in a form acceptable to OC SAN.
5. Workers' Compensation/Employer's Liability: CONTRACTOR shall provide such workers' compensation insurance as required by the Labor Code of the State of California, including employer's liability with a minimum limit of One Million Dollars (\$1,000,000) per accident for bodily injury or disease. If an exposure to Jones Act liability may exist, the insurance required herein shall include coverage with regard to Jones Act claims.

B. Deductibles and Self-Insured Retentions

Any deductibles or self-insured retentions must be declared to and approved by OC SAN. At the option of OC SAN, either: the Insurer shall reduce or eliminate such deductibles or self-insured retentions as respects OC SAN, its Directors, officers, agents, consultants, and employees; or CONTRACTOR shall provide a financial guarantee satisfactory to OC SAN guaranteeing payment of losses and related investigations, claim administration, and defense expenses.

C. Other Insurance Provisions

1. Each such policy of general liability insurance and automobile liability insurance shall be endorsed to contain, the following provisions:
 - a. OC SAN, its directors, officers, agents, consultants, and employees, and all public agencies from whom permits will be obtained, and their directors, officers, agents, and employees are hereby declared to be additional insureds under the terms of this policy, but only with respect to the operations of CONTRACTOR at or from any of the sites of OC SAN in connection with this

Contract, or acts and omissions of the additional insured in connection with its general supervision or inspection of said operations related to this Contract.

- b. Insurance afforded by the additional insured endorsement shall apply as primary insurance, and other insurance maintained by OC SAN shall be excess only and not contributing with insurance provided under this policy.

A statement on an insurance certificate will not be accepted in lieu of the actual additional insured endorsement.

2. Cancellation and Policy Change Notice.

The CONTRACTOR is required to notify OC SAN in writing of any insurance cancellation notice it receives or other knowledge of pending or actual insurance policy cancellation within two (2) working days of receipt of such notice or acquisition of such knowledge. Additionally, the CONTRACTOR is required to notify OC SAN in writing of any change in the terms of insurance, including reduction in coverage or increase in deductible/SIR, within two (2) working days of receipt of such notice or knowledge of same.

Said notices shall be mailed to OC SAN at:

ORANGE COUNTY SANITATION DISTRICT
18480 Bandilier Circle
Fountain Valley, CA 92708
Attention: Contracts, Purchasing & Materials Management Division

- 3. Coverage shall not extend to any indemnity coverage for the active negligence of any additional insured in any case where an agreement to indemnify the additional insured would be invalid under California Civil Code Section 2782(b).
- 4. If required by a public agency from whom permit(s) will be obtained, each policy of general liability insurance and automobile liability insurance shall be endorsed to

specify by name the public agency and its legislative members, officers, agents, consultants, and employees, to be additional insureds.

D. Acceptability of Insurers

Insurers must have an "A-", or better, Policyholder's Rating, and a Financial Rating of at least Class VIII, or better, in accordance with the most current A.M. Best Rating Guide.

OC SAN recognizes that State Compensation Insurance Fund has withdrawn from participation in the A.M. Best Rating Guide process. Nevertheless, OC SAN will accept State Compensation Insurance Fund for the required policy of worker's compensation insurance, subject to OC SAN's option, at any time during the term of this Contract, to require a change in insurer upon twenty (20) days written notice. Further, OC SAN will require CONTRACTOR to substitute any insurer whose rating drops below the levels herein specified. Said substitution shall occur within twenty (20) days of written notice to CONTRACTOR by OC SAN or its agent.

E. Verification of Coverage

CONTRACTOR shall furnish OC SAN with original certificates and mandatory endorsements affecting coverage. Said policies and endorsements shall conform to the requirements herein stated. All certificates and endorsements are to be received and approved by OC SAN before Work commences. OC SAN reserves the right to require complete, certified copies of all required insurance policies, including endorsements, affecting the coverage required by these Specifications at any time.

F. Subcontractors

CONTRACTOR shall be responsible to establish insurance requirements for any Subcontractors hired by CONTRACTOR. The insurance shall be in amounts and types reasonably sufficient to deal with the risk of loss involving the Subcontractor's operations and work. OC SAN and any public agency issuing permits for the Project must be named

as "Additional Insured" on any general liability or automobile liability policy obtained by a Subcontractor. The CONTRACTOR must obtain copies and maintain current versions of all Subcontractors' policies, certificate of liability and mandatory endorsements effecting coverage. Upon request, CONTRACTOR must furnish OC SAN with the above referenced required documents.

G. Required Forms and Endorsements

1. Required ACORD Form

- | | | |
|----|--------------------------|---|
| a. | Certificate of Liability | ACORD Form 25 or other equivalent certificate of insurance form |
|----|--------------------------|---|

2. Required Insurance Services Office, Inc. Endorsements (when alternative forms are shown, they are listed in order of preference)

In the event any of the following forms are cancelled by Insurance Services Office, Inc. (ISO), or are updated, the ISO replacement form or equivalent must be supplied.

- | | | |
|----|---|--|
| a. | Commercial General Liability | Form CG 00 01 |
| b. | Additional Insured Including Products-Completed Operations | Form CG 20 10 and
Form CG 20 37
All other additional insured endorsements must be submitted for approval by OC SAN, and OC SAN may reject alternatives that provide different or less coverage to OC SAN. |
| c. | Waiver of Transfer of Rights of Recovery Against Others to Us/
Waiver of Subrogation | Form CG 24 04 |

3. Required State Compensation Insurance Fund Endorsements

- | | | |
|----|-----------------------|---|
| a. | Waiver of Subrogation | Submit workers' compensation waiver of subrogation endorsement provided by carrier for OC SAN approval. |
|----|-----------------------|---|

b. Cancellation Notice

No endorsement is required. However, CONTRACTOR is responsible for notifying OC SAN of any pending or actual insurance policy cancellation, as described in Article C.2., Cancellation and Policy Change Notice, above.

4. Additional Required Endorsements

a. Notice of Policy Termination

Manuscript Endorsement

SECTION – 17 RISK AND INDEMNIFICATION

All Work covered by this Contract done at the site of construction or in preparing or delivering materials to the site shall be at the risk of CONTRACTOR alone. CONTRACTOR shall save, indemnify, defend, and keep OC SAN and others harmless as more specifically set forth in General Conditions, “General Indemnification”.

SECTION – 18 TERMINATION

This Contract may be terminated in whole or in part in writing by OC SAN in the event of substantial failure by the CONTRACTOR to fulfill its obligations under this Contract Agreement, or it may be terminated by OC SAN for its convenience provided that such termination is effectuated in a manner and upon such conditions set forth more particularly in General Conditions, “Termination for Default” and/or “Termination for Convenience”, provided that no termination may be effected unless proper notice is provided to CONTRACTOR at the time and in the manner provided in said General Conditions. If termination for default or convenience is effected by OC SAN, an equitable adjustment in the price provided for in this Contract shall be made at the time and in the manner provided in the General Conditions, “Termination for Default” and “Termination for Convenience”.

SECTION – 19 WARRANTY

The CONTRACTOR agrees to perform all Work under this Contract in accordance with the Contract Documents, including OC SAN’s designs, Drawings and Specifications.

CONFORMED

C-CA-050625
PROJECT NO. FE23-07
PIPELINE UTILITY EASEMENT CLEAN UP IN HUNTINGTON BEACH

The CONTRACTOR guarantees for a period of at least one (1) year from the date of Final Acceptance of the Work, pursuant to the General Conditions, "Final Acceptance and Final Completion" that the completed Work is free from all defects due to faulty materials, equipment or workmanship and that it shall promptly make whatever adjustments or corrections which may be necessary to cure any defects, including repairs of any damage to other parts of the system resulting from such defects. OC SAN shall promptly give notice to the CONTRACTOR of observed defects. In the event that the CONTRACTOR fails to make adjustments, repairs, corrections or other work made necessary by such defects, OC SAN may do so and charge the CONTRACTOR the cost incurred. The CONTRACTOR's warranty shall continue as to any corrected deficiency until the later of (1) the remainder of the original one-year warranty period; or (2) one year after acceptance by OC SAN of the corrected Work. The Performance Bond and the Payment Bond shall remain in full force and effect through the guarantee period.

The CONTRACTOR's obligations under this clause are in addition to the CONTRACTOR's other express or implied assurances under this Contract, including but not limited to specific manufacturer or other extended warranties specified in the Plans and Specifications, or state law and in no way diminish any other rights that OC SAN may have against the CONTRACTOR for faulty materials, equipment or Work.

SECTION – 20 ASSIGNMENT

No assignment by the CONTRACTOR of this Contract or any part hereof, or of funds to be received hereunder, will be recognized by OC SAN unless such assignment has had prior written approval and consent of OC SAN and the Surety.

SECTION – 21 RESOLUTION OF DISPUTES

OC SAN and the CONTRACTOR shall comply with the provisions of California Public Contract Code Section 20104 et. seq., regarding resolution of construction claims for any Claims which

arise between the CONTRACTOR and OC SAN, as well as all applicable dispute and Claims provisions as set forth in the General Conditions and as otherwise required by law.

SECTION – 22 SAFETY & HEALTH

CONTRACTOR shall comply with all applicable safety and health requirements mandated by federal, state, city and/or public agency codes, permits, ordinances, regulations, and laws, as well as these Contract Documents, including but not limited to the General Requirements, Section entitled “Safety” and Exhibit B Contractor Safety Standards. OC SAN reserves the right to stop Work for violations of safety and health standards until the hazardous conditions are corrected. The right to stop Work includes the right to remove a contractor or its employees from the worksite.

SECTION – 23 CALIFORNIA VOLUNTARY PROTECTION PROGRAM ANNUAL REPORTING REQUIREMENT

If CONTRACTOR will potentially work 1,000 combined hours in a quarter, for the term of the Contract Agreement, CONTRACTOR shall provide an annual report detailing its safety and health information, including, but not limited to, its total number of employees, work hours, number of injuries and illnesses, and number of injury and illness cases involving days away from work, restricted work activity and/or job transfer. CONTRACTOR shall furnish this report to OC SAN no later than January 20th each calendar year. Failure to provide this data by the required due date may result in suspension of CONTRACTOR’s services with OC SAN. Any delay arising out of or resulting from such suspension shall be CONTRACTOR’s sole responsibility and considered CONTRACTOR caused delay, which shall not be compensable by OC SAN.

SECTION – 24 HUMAN RESOURCES POLICIES

CONTRACTOR and its Subcontractors shall comply with and ensure their employees adhere to OC SAN’s Human Resources Policies attached hereto as Exhibit C.

SECTION – 25 NOTICES

Any notice required or permitted under this Contract shall be served by personal delivery or by certified mail, return receipt requested, at the address set forth below. Unless specified elsewhere in the Contract Documents or otherwise required by law, any notice may alternatively be given by electronic telecommunication to the email address set forth below. Any party whose address changes shall notify the other party in writing.

TO OC SAN:	Orange County Sanitation District 18480 Bandilier Circle Fountain Valley, California 92708 Attn: Clerk of the Board ocsanclerk@ocsan.gov
Copy to:	Orange County Sanitation District 18480 Bandilier Circle Fountain Valley, California 92708 Attn: Construction Manager rcuellar@ocsan.gov Scott C. Smith Best Best & Krieger LLP 18101 Von Karman Avenue, Suite 1000 Irvine, California 92612 scott.smith@bbklaw.com
TO CONTRACTOR:	James Culwell, President Metrocell Construction, Inc. 16051 Crosswind Avenue Chino, CA 91708 Bids@metrocell.org James.culwell@metrocell.org

IN WITNESS WHEREOF, the parties hereto have executed this Contract Agreement as the date first hereinabove written.

CONTRACTOR: Metrocell Construction, Inc.
16051 Crosswind Avenue
Chino, CA 91708

By _____ Date _____

Printed Name

Its _____

CONTRACTOR's State License No. 829469 (Expiration Date – 5/31/2026)

OC SAN: Orange County Sanitation District

By _____ Date _____

Ryan P. Gallagher
Board Chairman

By _____ Date _____

Kelly A. Lore
Clerk of the Board

By _____ Date _____

Kevin Work
Purchasing & Contracts Manager

CONFORMED

C-CA-050625
PROJECT NO. FE23-07
PIPELINE UTILITY EASEMENT CLEAN UP IN HUNTINGTON BEACH

EXHIBIT A
SCHEDULE OF PRICES

TABLE OF CONTENTS
EXHIBIT A
SCHEDULE OF PRICES

EXA-1 BASIS OF COMPENSATION..... 1

EXA-2 PROGRESS PAYMENTS 1

EXA-3 RETENTION AND ESCROW ACCOUNTS..... 1

EXA-4 STOP PAYMENT NOTICE..... 3

EXA-5 PAYMENT TO SUBCONTRACTORS 3

EXA-6 PAYMENT OF TAXES 3

EXA-7 FINAL PAYMENT 4

EXA-8 DISCOVERY OF DEFICIENCIES BEFORE AND AFTER FINAL PAYMENT ... 6

ATTACHMENT 1 – CERTIFICATION FOR REQUEST FOR PAYMENT 7

ATTACHMENT 2 – SCHEDULE OF PRICES..... 8

EXHIBIT A

SCHEDULE OF PRICES

EXA-1 BASIS OF COMPENSATION

CONTRACTOR will be paid the Contract Price according to the Schedule of Prices, and all other applicable terms and conditions of the Contract Documents.

EXA-2 PROGRESS PAYMENTS

Progress payments will be made in accordance with all applicable terms and conditions of the Contract Documents, including, but not limited to:

1. Contract Agreement – Section 11 – “Contract Price and Method of Payment;”
2. General Conditions – “Payment – General”;
3. General Conditions – “Payment – Applications for Payment”;
4. General Conditions – “Payment – Mobilization Payment Requirements;”
5. General Conditions – “Payment – Itemized Breakdown of Contract Lump Sum Prices”;
6. General Conditions – “Contract Price Adjustments and Payments”;
7. General Conditions – “Suspension of Payments”;
8. General Conditions – “OC SAN’s Right to Withhold Certain Amounts and Make Application Thereof”; and
9. General Conditions – “Final Payment.”

EXA-3 RETENTION AND ESCROW ACCOUNTS

A. Retention:

OC SAN shall retain a percentage of each progress payment to assure satisfactory completion of the Work. The amount to be retained from each progress payment shall be determined as provided in General Conditions – “Retained Funds; Substitution of Securities”. In all contracts between CONTRACTOR and its Subcontractors and/or Suppliers, the retention may not exceed the percentage specified in the Contract Documents.

B. Substitution of Securities:

CONTRACTOR may, at its sole expense, substitute securities as provided in General Conditions – “Retained Funds; Substitution of Securities.” Payment of Escrow Agent:

In lieu of substitution of securities as provided above, the CONTRACTOR may request and OC SAN shall make payment of retention earned directly to the escrow agent at the expense of the CONTRACTOR. At the expense of the CONTRACTOR, the CONTRACTOR may direct the investment of the payments into securities consistent with Government Code §16430 and the CONTRACTOR shall receive the interest earned on the investments upon the same terms provided for in this article for securities deposited by the CONTRACTOR. Upon satisfactory completion of the Contract, the CONTRACTOR shall receive from the escrow agent all securities, interest and payments received by the escrow agent from OC SAN, pursuant to the terms of this article. The CONTRACTOR shall pay to each Subcontractor, not later than twenty (20) calendar days after receipt of the payment, the respective amount of interest earned, net of costs attributed to retention withheld from each Subcontractor, on the amount of retention withheld to ensure the performance of the Subcontractor. The escrow agreement used by the escrow agent pursuant to this article shall be substantially similar to the form set forth in §22300 of the California Public Contract Code.

C. Release of Retention:

Upon Final Acceptance of the Work, the CONTRACTOR shall submit an invoice for release of retention in accordance with the terms of the Contract.

D. Additional Deductibles:

In addition to the retentions described above, OC SAN may deduct from each progress payment any or all of the following:

1. Liquidated Damages that have occurred as of the date of the application for progress payment;
2. Deductions from previous progress payments already paid, due to OC SAN's discovery of deficiencies in the Work or non-compliance with the Specifications or any other requirement of the Contract;
3. Sums expended by OC SAN in performing any of the CONTRACTOR'S obligations under the Contract that the CONTRACTOR has failed to perform, and;
4. Other sums that OC SAN is entitled to recover from the CONTRACTOR under the terms of the Contract, including without limitation insurance deductibles and assessments.

The failure of OC SAN to deduct any of the above-identified sums from a progress payment shall not constitute a waiver of OC SAN's right to such sums or to deduct them from a later progress payment.

EXA-4 STOP PAYMENT NOTICE

In addition to other amounts properly withheld under this article or under other provisions of the Contract, OC SAN shall retain from progress payments otherwise due the CONTRACTOR an amount equal to one hundred twenty-five percent (125%) of the amount claimed under any stop payment notice under Civil Code §9350 et. seq. or other lien filed against the CONTRACTOR for labor, materials, supplies, equipment, and any other thing of value claimed to have been furnished to and/or incorporated into the Work; or for any other alleged contribution thereto. In addition to the foregoing and in accordance with Civil Code §9358 OC SAN may also satisfy its duty to withhold funds for stop payment notices by refusing to release funds held in escrow pursuant to public receipt of a release of stop payment notice executed by a stop payment notice claimant, a stop payment notice release bond, an order of a court of competent jurisdiction, or other evidence satisfactory to OC SAN that the CONTRACTOR has resolved such claim by settlement.

EXA-5 PAYMENT TO SUBCONTRACTORS

Requirements

1. The CONTRACTOR shall pay all Subcontractors for and on account of Work performed by such Subcontractors, not later than seven (7) days after receipt of each progress payment as required by the California Business and Professions Code §7108.5. Such payments to Subcontractors shall be based on the measurements and estimates made pursuant to article progress payments provided herein.
2. Except as specifically provided by law, the CONTRACTOR shall pay all Subcontractors any and all retention due and owing for and on account of Work performed by such Subcontractors not later than seven (7) days after CONTRACTOR'S receipt of said retention proceeds from OC SAN as required by the California Public Contract Code §7107.

EXA-6 PAYMENT OF TAXES

Unless otherwise specifically provided in this Contract, the Contract Price includes full compensation to the CONTRACTOR for all taxes. The CONTRACTOR shall pay all federal, state, and local taxes, and duties applicable to and assessable against any Work, including but not limited to retail sales and use, transportation, export, import, business, and special taxes. The CONTRACTOR shall ascertain and pay the taxes when due. The CONTRACTOR will maintain auditable records, subject to OC SAN reviews, confirming that tax payments are current at all times.

EXA-7 FINAL PAYMENT

After Final Acceptance of the Work, as more particularly set forth in the General Conditions, "Final Acceptance and Final Completion"; and after authorization by the General Manager of the final payment and satisfaction of the requirements as more particularly set forth in General Conditions – "Final Payment", a final payment will be made as follows:

1. Prior to Final Acceptance, the CONTRACTOR shall prepare and submit an application for Final Payment to OC SAN, including:
 - a. The proposed total amount due the CONTRACTOR, segregated by items on the payment schedule, amendments, Change Orders, and other bases for payment;
 - b. Deductions for prior progress payments;
 - c. Amounts retained;
 - d. A conditional waiver and release on final payment for each Subcontractor (per Civil Code Section 8136);
 - e. A conditional waiver and release on final payment on behalf of the CONTRACTOR (per Civil Code Section 8136);
 - f. List of Claims the CONTRACTOR intends to file at that time or a statement that no Claims will be filed,
 - g. List of pending unsettled claims, stating claimed amounts, and copies of any and all complaints and/or demands for arbitration received by the CONTRACTOR; and
 - h. For each and every claim that resulted in litigation or arbitration which the CONTRACTOR has settled, a conformed copy of the Request for Dismissal with prejudice or other satisfactory evidence the arbitration is resolved.
2. The application for Final Payment shall include complete and legally effective releases or waivers of liens and stop payment notices satisfactory to OC SAN, arising out of or filed in connection with the Work. Prior progress payments shall be subject to correction in OC SAN's review of the application for Final Payment. Claims filed with the application for Final Payment must be otherwise timely under the Contract and applicable law.
3. Within a reasonable time, OC SAN will review the CONTRACTOR'S application for Final Payment. Any recommended changes or corrections will then be forwarded to the CONTRACTOR. Within ten (10) calendar days after receipt of recommended changes from OC SAN, the CONTRACTOR will make the changes, or list Claims that will be filed as a result of the

changes, and shall submit the revised application for Final Payment. Upon acceptance by OC SAN, the revised application for Final Payment will become the approved application for Final Payment.

4. If no Claims have been filed with the initial or any revised application for Final Payment, and no Claims remain unsettled within thirty-five (35) calendar days after the date of recordation of the Notice of Completion by OC SAN, and agreements are reached on all issues regarding the application for Final Payment, OC SAN, in exchange for an executed release, satisfactory in form and substance to OC SAN, will pay the entire sum found due on the approved application for Final Payment, including the amount, if any, allowed on settled Claims.
5. The release from the CONTRACTOR shall be from any and all Claims arising under the Contract, except for Claims that with the concurrence of OC SAN are specifically reserved, and shall release and waive all unreserved Claims against OC SAN and its officers, directors, employees and authorized representatives. The release shall be accompanied by a certification by the CONTRACTOR that:
 - a. It has resolved all Subcontractors, Suppliers and other Claims that are related to the settled Claims included in the Final Payment;
 - b. It has no reason to believe that any party has a valid claim against the CONTRACTOR or OC SAN which has not been communicated in writing by the CONTRACTOR to OC SAN as of the date of the certificate;
 - c. All warranties are in full force and effect, and;
 - d. The releases and the warranties shall survive Final Payment.
6. If any claims remain open, OC SAN may make Final Payment subject to resolution of those claims. OC SAN may withhold from the Final Payment an amount not to exceed one hundred fifty percent (150%) of the sum of the amounts of the open claims, and one hundred twenty-five percent (125%) of the amounts of open stop payment notices referred to in article entitled Stop Payment Notice herein.
7. The CONTRACTOR shall provide an unconditional waiver and release on final payment from each Subcontractor and Supplier providing Work under the Contract (per Civil Code Section 8138) and an unconditional waiver and release on final payment on behalf of the CONTRACTOR (per Civil Code Section 8138) within thirty (30) days of receipt of Final Payment.

EXA-8 DISCOVERY OF DEFICIENCIES BEFORE AND AFTER FINAL PAYMENT

Notwithstanding OC SAN's acceptance of the application for Final Payment and irrespective of whether it is before or after Final Payment has been made, OC SAN shall not be precluded from subsequently showing that:

1. The true and correct amount payable for the Work is different from that previously accepted;
2. The previously accepted Work did not in fact conform to the Contract requirements, or;
3. A previous payment or portion thereof for Work was improperly made.

OC SAN also shall not be stopped from demanding and recovering damages from the CONTRACTOR, as appropriate, under any of the foregoing circumstances as permitted under the Contract or applicable law.

ATTACHMENT 1 – CERTIFICATION FOR REQUEST FOR PAYMENT

I hereby certify under penalty of perjury as follows:

That the claim for payment is in all respects true, correct; that the services mentioned herein were actually rendered and/or supplies delivered to OC SAN in accordance with the Contract.

I understand that it is a violation of both the federal and California False Claims Acts to knowingly present or cause to be presented to OC SAN a false claim for payment or approval.

A claim includes a demand or request for money. It is also a violation of the False Claims Acts to knowingly make use of a false record or statement to get a false claim paid. The term "knowingly" includes either actual knowledge of the information, deliberate ignorance of the truth or falsity of the information, or reckless disregard for the truth or falsity of the information. Proof of specific intent to defraud is not necessary under the False Claims Acts. I understand that the penalties under the Federal False Claims Act and State of California False Claims Act are non-exclusive, and are in addition to any other remedies which OC SAN may have either under contract or law.

I hereby further certify, to the best of my knowledge and belief, that:

1. The amounts requested are only for performance in accordance with the Specifications, terms, and conditions of the Contract;
2. Payments to Subcontractors and Suppliers have been made from previous payments received under the Contract, and timely payments will be made from the proceeds of the payment covered by this certification;
3. This request for progress payments does not include any amounts which the prime CONTRACTOR intends to withhold or retain from a Subcontractor or Supplier in accordance with the terms and conditions of the subcontract; and
4. This certification is not to be construed as Final Acceptance of a Subcontractor's performance.

Name

Title

Date

CONFORMED

C-EXA-013025
PROJECT NO. FE23-07
PIPELINE UTILITY EASEMENT CLEAN UP IN HUNTINGTON BEACH

ATTACHMENT 2 – SCHEDULE OF PRICES

See next pages from the Bid Submittal Forms (Metrocell Construction, Inc.)

BF-14 Schedule of Prices, Pages 1-2

Bid Submitted By: Metrocell Construction, Inc.

(Name of Firm)

BF-14 SCHEDULE OF PRICES

INSTRUCTIONS

A. General

For Unit Prices, it is understood that the following quantities are approximate only and are solely for the purpose of estimating for the comparison of Bids and that the actual value of Work will be computed based upon the actual quantities in the completed Work, whether they be more or less than those shown. CONTRACTOR's compensation for the Work under the Contract Documents will be computed based upon the lump sum amount of the Contract at time of award, plus any additional or deleted costs approved by OC SAN via approved Change Orders, pursuant to the Contract Documents.

Bidder shall separately price and accurately reflect costs associated with each line item, leaving no blanks. Any and all modifications to the Bid must be initialed by an authorized representative of the Bidder in accordance with the Instructions to Bidders, Preparation of Bid.

Bidders are reminded of section entitled Discrepancies in Bid Items in the Instructions to Bidders, which, in summary, provides that the total price for each item shall be based on the Unit Price listed for each item multiplied by the quantity; and the correct Total Price for each item shall be totaled to determine the Total Amount of Bid.

All applicable costs including overhead and profit shall be reflected in the respective unit costs and the TOTAL AMOUNT OF BID. The Bid price shall include all costs to complete the Work, including profit, overhead, etc., unless otherwise specified in the Contract Documents. All applicable sales taxes, state and/or federal taxes, and any other special taxes, patent rights, or royalties shall be included in the prices quoted in this Bid.

B. Basis of Award

AWARD OF THE CONTRACT WILL BE MADE ON THE BASIS OF THE LOWEST RESPONSIVE AND RESPONSIBLE BID.

Note 1: Base Bid. Includes all costs necessary to furnish all labor, materials, equipment, and services for the construction of the Project per the Contract Documents.

Bidders shall accurately reflect the cost to perform the Work. OC SAN may reject unbalanced Bids. Refer to Part 2 – INSTRUCTIONS TO BIDDERS.

Bid Submitted By: Metrocell Construction, Inc.
(Name of Firm)

SCHEDULE OF PRICES

BASE BID ITEMS (Refer to Note 1 in the Instructions):

Item No.	Description	Unit of Measurement	Approx Qty	Unit Price	Total Price
1.	Mobilization: All amounts included in this Bid Item greater than the allowable maximum payment of \$120,000 of the Total Amount of Bid shall be paid under Bid Item 3.	Lump Sum	1		= \$120,000
2.	Permits: Allowance for permits, City of Huntington Beach inspection, and other fees and charges required to complete the Work, in conformance with the Contract Documents.	Allowance	1		= \$100,000
3.	All other portions of the Work set forth in the Contract Documents except for the Work performed in Bid Items 1 and 2: Work under this item shall include all labor, equipment, materials, and services necessary for all other Work not specified in Bid Items 1 and 2.	Lump Sum	1		= \$2,643,255.00

TOTAL AMOUNT OF BID (BASIS OF AWARD)

\$2,863,255.00