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NEWHOPE PLACENTIA TRUNK SEWER 
REPLACEMENT, SEGMENT B and C, 
PROJECT NO. 2‐72B & 2‐72C

Presented by:

Dean Fisher 
Engineering Mgr.

Operations 
Committee

April 7, 2021

Construction Contract Contingency

Anaheim 
Contract 2‐72B

Fullerton & Anaheim 
Contract 2‐72A

(2+ miles)
(Complete)

Fullerton
Rolling Hills 
Sub‐Trunk 

Contract 2‐72C

Demolish 
Yorba Linda 
Pump Station
(Future Project) 

Contract 2‐65 
Grade Separation

(Complete)

Newhope‐Placentia Trunk
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• Approx. 4 miles of pipe

• Work for City of Anaheim
– Waterline replacements

– Misc. sewer upgrades

– Transfer 2 miles of existing 
line for City use

• Tie‐in to 2‐72A Project

• Rolling Hills Sub‐Trunk 
Sewer Rehabilitation

Project Details

3

Platinum Triangle

Project Area
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• Deep excavations

• Bypass pumping

• Unknown utilities 
Impact to work in busy 
intersections

Shoring revisions

Project Challenges
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• Traffic control sequencing
Sensitive areas

Night work

Limited work windows

Adjacent projects

Project Challenges

7

Many 
contributing 
factors 

Increase in 
restoration 
scope

Disputed work

Project Challenges 

• Restoration Impacts

8

7

8



3/31/2021

5

9

Project Successes ‐ Trenchless Segments

Successful Jack & 
Bore Sections:
 Katella Ave 

 SCRRA Railroad

 UPRR Railroad & 
Cerritos Ave 

 Ball Road

10

• Community Outreach
Community Meetings
Helped businesses with 
signage
Scheduled around 
Community Input

• Collaboration with 
Anaheim
Water Line work
Mitigating impacts 

• No‐Dig Conference 
Presentation 

• Working through COVID‐19

Project Successes 
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• Busy intersection
• Conflict with 
existing City 
sewer line

• Implemented 
same day 
solution with 
siphon

• Mitigated boring 
rescue, redesign 
and schedule 
impacts

Change Mitigation – Katella Intersection 
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• Busy intersection

• Conflict with Fiber 
Optic encasement 

• Worked with AT&T 
to chip away  
encasement to 
allow sewer pipe 
installation

• Mitigated sewer 
redesign and 
schedule impacts

Change Mitigation – Orangewood 
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Description Original Date

Actual /
Forecasted

Date

Platinum Triangle Mar 2019 July 2020

Substantial Completion: Field work complete Dec 2020 July 2021

Final Completion: Punchlist and closeout Feb 2021 Sept 2021

Schedule

• Seven months behind schedule
• Schedule impacts due to:

Unknown conditions (utilities) 
Traffic control and work hour changes
Contractor productivity

13

14

• Currently 90% complete

• Remaining field work
4 Lateral connections
Roadway restoration, 
2 miles

Median & landscaping 
restoration, 1.5 miles

2‐72A tie‐in @ SR91

Rolling Hills Sub‐Trunk 
Sewer 

Current Project Status
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Type of Change Orders to Date

15

Type of Change Amount 

Unknown Utility Conflicts  $1,089,125 

City Inspection Fees & Waterline Changes  $886,240 

Design Modifications   $460,554 

Paving Changes  $342,874 

Unforeseen Obstructions & Existing Utility Repairs  $294,216 

Traffic Control Changes & Work Resequencing  $118,112 

TOTAL  $3,191,121 

• Additional contingency needs:
• Known changes and conflicts, not yet negotiated
• Risks related to work not yet complete

• Potential future needs:
• Dispute resolution of Contractor Change Requests

Contingency Forecast

Additional Contingency Requirements Amount Percent

Paving & Landscape Restoration Costs $300,000  0.5%

Open Changes Pending Negotiation $1,460,000  2.5%

Potential Changes on Remaining Field Work $278,470 0.5%

Forecasted Contingency Need $2,038,470 3.5%
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Contract Status Amount Percent
Original Contract $58,242,000 
Original Contingency Amount $3,785,730  6.50%
Forecasted Contingency Need $2,038,470  3.50%

Total Contingency Requested $5,824,200  10.00%
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• Project budget is $112,000,000

• Budget is sufficient for this action

• Dispute resolution process related 
to Contractor Change Requests
Disputed work 
Pavement restoration areas

Delays and associated costs

Project 
Budget

Recommend to the Board of Directors to:

Approve a contingency increase of $2,038,470 
(3.5%) to the construction contract with Group 
OHL USA, Inc. for Newhope‐Placentia Trunk 
Sewer Replacement, Contract Nos. 2‐72B & 
2‐72C, for a total construction contingency of 
$5,824,200 (10%). 

Recommended Action
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Questions?
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