
9/29/2021

1

NEWHOPE PLACENTIA TRUNK SEWER 
REPLACEMENT, SEGMENT B and C, 
PROJECT NO. 2‐72B & 2‐72C

Presented by:

Dean Fisher 
Engineering Mgr.

Operations 
Committee

October 6, 2021

Construction Contract Contingency

Anaheim 
Contract 2‐72B

Fullerton & Anaheim 
Contract 2‐72A

(2+ miles)
(Complete)

Fullerton
Rolling Hills 
Sub‐Trunk 

Contract 2‐72C

Demolish 
Yorba Linda 
Pump Station
(Future Project) 

Contract 2‐65 
Grade Separation

(Complete)

Newhope‐Placentia Trunk
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• Reclaim 8 mgd for GWRS

• Approx. 4 miles of pipe

• Work for City of Anaheim
– Waterline replacements

– Misc. sewer upgrades

– Transfer 2 miles of existing 
line for City use

• Tie‐in to 2‐72A Project

• Rolling Hills Sub‐Trunk 
Sewer Rehabilitation

Project Details
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Description Original Date

Actual /
Forecasted

Date

Platinum Triangle Mar 2019 July 2020

Substantial Completion: Field work complete Dec 2020 Oct 2021

Final Completion: Punchlist and closeout Feb 2021 Dec 2021

Schedule

• Ten months behind schedule

• Schedule impacts due to:
Unknown conditions (utilities and pavement restoration) 
Traffic control and work hour changes
Contractor productivity

7
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• Currently 98% 
complete

• Remaining field 
work
Striping
Punchlist

• Paving 
collaboration
with City

Current Project Status
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Changes since April 2021

9

Authorized Change Orders Amount 
Unknown Utility Conflicts & Bypassing Costs $  645,900 
Resolution of Disputed Landscape Item $  442,000 
Time Extension and Associated Costs $  427,200 
TOTAL  $ 1,515,200 

Type of Change Orders to Date

10

Type of Change Amount 

Unknown Utility Conflicts & Bypassing Costs $ 1,598,100 

City Inspection Fees & Waterline Changes  $ 879,100 

Design Modifications   $ 413,500 

Paving Changes $ 859,000 

Unforeseen Obstructions & Existing Utility Repairs  $ 648,400 

Traffic Control Changes & Work Resequencing  $ 378,300 

Resolution of Disputed Landscape Item $ 442,000 

Time Extension and Associated Costs $ 427,200 

TOTAL  $ 5,645,600 
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Contingency Increase Request

Additional Contingency Requirements Amount Percent

Undisputed Changes Pending Negotiation $1,343,470  2.3%

Remaining Contingency  $   178,630 0.3%

Forecasted Contingency Need $1,164,840 2.0%
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Contingency Increase Request

Additional Contingency Requirements Amount Percent

Undisputed Changes Pending Negotiation $1,343,470  2.3%

Remaining Contingency  $   178,630 0.3%

Forecasted Contingency Need $1,164,840 2.0%
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Contract Status Amount Percent

Original Contract $ 58,242,000 

Approved Contingency Amount $   5,824,200  10%

Forecasted Contingency Need $   1,164,840  2%

Total Contingency Requested $   6,989,040  12%
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• Project budget is $112,000,000

• Budget is sufficient for this action

• Approximately $2.8M 
reimbursement from City of Anaheim

• Dispute resolution process ongoing 
related to Contractor Requests
Disputed work 
Delays and associated costs

Project 
Budget

Recommend to the Board of Directors to:

Approve a contingency increase of $1,164,840 
(2%) to the Construction Contract with Group 
OHL USA, Inc. for Newhope‐Placentia Trunk 
Sewer Replacement, Contract Nos. 2‐72B & 
2‐72C, for a total construction contingency of 
$6,989,040 (12%). 

Recommendation
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Questions?
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