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ORANGE COUNTY SANITATION DISTRICT

ORANGE COUNTY SANITATION DISTRICT
SPECIAL NOTICE REGARDING CORONAVIRUS (COVID-19)
AND ATTENDANCE AT PUBLIC MEETINGS

Governor Newsom signed Assembly Bill (AB) 361 on September 16, 2021, which, in part,
addresses the conduct of public meetings in light of the continued State of Emergency
order.

Effective October 1, 2021, AB 361 suspends the requirements located in California
Government Code, Section 54953, Subdivision (b), Paragraph (3) specifically pertaining
to the conduct of public meetings. As such, the Orange County Sanitation District (OC
San) Board of Directors has determined that due to the size of OC San’s Board of Directors
(25), and the health and safety of the members, the Board of Directors will be participating
in meetings of the Board telephonically and via Internet accessibility.

PUBLIC PARTICIPATION

Your participation is always welcome. OC San offers several ways in which to interact
during meetings. You will find information as to these opportunities below.

ONLINE MEETING PARTICIPATION

You may join the meeting live via Teams on your computer or similar device or web
browser by using the link below:

Click here to join the meeting

We suggest testing joining a Teams meeting on your device prior to the commencement
of the meeting. For recommendations, general guidance on using Teams, and
instructions on joining a Teams meeting, please click here.

Please mute yourself upon entry to the meeting. Please raise your hand if you wish to
speak during the public comment section of the meeting. The Clerk of the Board will call
upon you by using the name you joined with.

Meeting attendees are not provided the ability to make a presentation during the meeting.
Please contact the Clerk of the Board at least 48 hours prior to the meeting if you wish to
present any items. Additionally, camera feeds may be controlled by the meeting
moderator to avoid inappropriate content.


https://teams.microsoft.com/l/meetup-join/19%3ameeting_OGRmMWM5MzQtNDJhZi00M2U5LTg5ZDItNTAyNjhkNDVmMzYx%40thread.v2/0?context=%7b%22Tid%22%3a%227dc58bd8-971e-44ae-934b-e60eafc73549%22%2c%22Oid%22%3a%22f0930a59-2609-4d59-96ed-3e89a538cf2e%22%7d
http://www.ocsan.gov/i-want-to/how-to-join-a-microsoft-teams-meeting

HOW TO PARTICIPATE IN THE MEETING BY TELEPHONE

To join the meeting from your phone: Dial (213) 279-1455
When prompted, enter the Phone Conference ID: 952 979 011#

All meeting participants may be muted during the meeting to alleviate background noise.
If you are muted, please use *6 to unmute. You may also mute yourself on your device.

Please raise your hand to speak by use *5, during the public comment section of the
meeting. The Clerk of the Board will call upon you by using the last 4 digits of your phone
number as identification.

NOTE: All attendees will be disconnected from the meeting at the beginning of
Closed Session. If you would like to return to the Open Session portion of the
meeting, please login or dial-in to the Teams meeting again and wait in the Lobby
for admittance.

VIEW THE MEETING ONLINE ONLY

The meeting will be available for online viewing only at:

https://ocsd.leqgistar.com/Calendar.aspx

HOW TO SUBMIT A COMMENT

You may provide verbal comment in real time during the meeting. In order to provide a
verbal comment, please raise your hand as described above or alert the Clerk of the Board
before or during the public comment period.

You may also submit your comments and questions in writing for consideration in advance
of the meeting by wusing the eComment feature available online at:
https://ocsd.legistar.com/Calendar.aspx or sending them to OCSanClerk@ocsan.gov with
the subject line “PUBLIC COMMENT ITEM # (insert the item number relevant to your
comment)” or “PUBLIC COMMENT NON-AGENDA ITEM”.

You may also submit comments and questions for consideration during the meeting by
using the eComment feature available online at: https://ocsd.legistar.com/Calendar.aspx.
The eComment feature will be available for the duration of the meeting.

All written public comments will be provided to the legislative body and may be read into
the record or compiled as part of the record.

TECHNICAL SUPPORT PRIOR TO AND DURING MEETINGS

For technical assistance before and during the meeting, please call 714-593-7431. For
any other questions and/or concerns, please contact the Clerk of the Board’s office at
714-593-7433. Thank you, in advance, for your patience in working with these
technologies. We appreciate your interest in OC San!


https://ocsd.legistar.com/Calendar.aspx
https://ocsd.legistar.com/Calendar.aspx
mailto:OCSanClerk@ocsan.gov
https://ocsd.legistar.com/Calendar.aspx

10844 Ellis Avenue
Fountain Valley, CA 92708
714.962.2411
www.ocsan.gov
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NOTICE OF REGULAR MEETING

OPERATIONS COMMITTEE
ORANGE COUNTY SANITATION DISTRICT

Wednesday, July 6, 2022 — 5:00 P.M.

ACCESSIBILITY FOR THE GENERAL PUBLIC

Your participation is always welcome. Specific information as to how to
participate in this meeting is detailed in the Special Notice attached to
this agenda. In general, OC San offers several ways in which to interact
during meetings: you may join the meeting live via Teams on your
computer or similar device or web browser, join the meeting live via
telephone, view the meeting online, and/or submit comments for
consideration before or during the meeting.

The Regular Meeting of the Operations Committee of the Orange County
Sanitation District will be held at the above location and in the manner
indicated on Wednesday, July 6, 2022 at 5:00 p.m.

: J (jlerk TTA Board

Our Mission: To protect public health and the environment by
providing effective wastewater collection, treatment, and recycling.

Serving:
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ORANGE COUNTY SANITATION DISTRICT

OPERATIONS COMMITTEE

Regular Meeting Agenda

Wednesday, July 6, 2022 - 5:00 PM
Board Room
Administration Building
10844 Ellis Avenue
Fountain Valley, CA 92708
(714) 593-7433

ACCOMMODATIONS FOR THE DISABLED: If you require any special disability related accommodations,
please contact the Orange County Sanitation District (OC San) Clerk of the Board’s office at (714) 593-7433 at
least 72 hours prior to the scheduled meeting. Requests must specify the nature of the disability and the type
of accommodation requested.

AGENDA POSTING: In accordance with the requirements of California Government Code Section 54954.2, this
agenda has been posted outside the main gate of the OC San's Administration Building located at 10844 Ellis
Avenue, Fountain Valley, California, and on the OC San’s website at www.ocsan.gov not less than 72 hours
prior to the meeting date and time above. All public records relating to each agenda item, including any public
records distributed less than 72 hours prior to the meeting to all, or a majority of the Board of Directors, are
available for public inspection in the office of the Clerk of the Board.

AGENDA DESCRIPTION: The agenda provides a brief general description of each item of business to be
considered or discussed. The recommended action does not indicate what action will be taken. The Board of
Directors may take any action which is deemed appropriate.

MEETING AUDIO: An audio recording of this meeting is available within 24 hours after adjournment of
the meeting at https://ocsd.legistar.com/Calendar.aspx or by contacting the Clerk of the Board at (714)
593-7433.

NOTICE TO DIRECTORS: To place items on the agenda for a Committee or Board Meeting, the item must
be submitted in writing to the Clerk of the Board: Kelly A. Lore, MMC, (714) 593-7433 / klore@ocsan.gov at least
14 days before the meeting.

FOR ANY QUESTIONS ON THE AGENDA, BOARD MEMBERS MAY CONTACT STAFF AT:

General Manager: Jim Herberg, jherberg@ocsan.gov / (714) 593-7300

Asst. General Manager: Lorenzo Tyner, ltyner@ocsan.gov / (714) 593-7550

Asst. General Manager: Rob Thompson, rthompson@ocsan.gov / (714) 593-7310

Director of Human Resources: Celia Chandler, cchandler@ocsan.gov / (714) 593-7202

Director of Engineering: Kathy Millea, kmillea@ocsan.gov / (714) 593-7365

Director of Environmental Services: Lan Wiborg, lwiborg@ocsan.gov / (714) 593-7450

Director of Operations & Maintenance: Riaz Moinuddin, rmoinuddin@ocsan.gov / (714) 593-7269
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CALL TO ORDER

PLEDGE OF ALLEGIANCE

ROLL CALL AND DECLARATION OF QUORUM:

Clerk of the Board
PUBLIC COMMENTS:

Your participation is always welcome. Specific information as to how to participate in a meeting is detailed in the
Special Notice attached to this agenda. In general, OC San offers several ways in which to interact during
meetings: you may join the meeting live via Teams on your computer or similar device or web browser, join the
meeting live via telephone, view the meeting online, and/or submit comments for consideration before or during
the meeting.

You may provide verbal comment in real time during the meeting. In order to provide a verbal comment, please
raise your hand (directions provided in the Special Notice attached to this agenda) or alert the Clerk of the Board
before or during the public comment period.

You may submit your comments and questions in writing for consideration in advance of the meeting by using the
eComment feature available online at: https.//ocsd.legistar.com/Calendar.aspx or sending them to
OCSanClerk@ocsan.gov with the subject line “PUBLIC COMMENT ITEM # (insert the item number relevant to
your comment)” or “PUBLIC COMMENT NON-AGENDA ITEM”.

You may also submit comments and questions for consideration during the meeting by using the eComment
feature available online at: https.//ocsd.legistar.com/Calendar.aspx. The eComment feature will be available for
the duration of the meeting.

All written public comments will be provided to the legislative body and may be read into the record or compiled as
part of the record.

REPORTS:

The Committee Chairperson and the General Manager may present verbal reports on miscellaneous matters of
general interest to the Directors. These reports are for information only and require no action by the Directors.

CONSENT CALENDAR:

Consent Calendar Items are considered to be routine and will be enacted, by the Committee, after one motion,
without discussion. Any items withdrawn from the Consent Calendar for separate discussion will be considered in
the regular order of business.

1. APPROVAL OF MINUTES 2022-2404
RECOMMENDATION:
Approve Minutes of the Regular Meeting of the Operations Committee held June 1,
2022.
Originator: Kelly Lore
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Attachments: Agenda Report
06-01-2022 Operations Committee Minutes

2. REBUILD SHOP FUME EXTRACTOR INSTALLATION AT PLANT NO. 2021-1659
1, PROJECT NO. FE19-12

RECOMMENDATION: Recommend to the Board of Directors to:

A. Receive and file Bid Tabulation and Recommendation for Rebuild Shop Fume
Extractor Installation at Plant No. 1, Project No. FE19-12;

B. Award a Construction Contract to RAN Enterprises, Inc. for Rebuild Shop Fume
Extractor Installation at Plant No. 1, Project No. FE19-12, for an amount not to
exceed $217,000; and

C. Approve a contingency of $21,700 (10%).

Originator: Kathy Millea

Attachments: Agenda Report
FE19-12 Contract Agreement

3. FAIRVIEW TRUNK SEWER REHABILITATION, PROJECT NO. 6-20 2022-2142
RECOMMENDATION: Recommend to the Board of Directors to:

A. Approve a Professional Design Services Agreement with Dudek to provide
engineering services for Fairview Trunk Rehabilitation, Project No. 6-20, for an
amount not to exceed $1,200,000; and

B. Approve a contingency of $120,000 (10%).

Originator: Kathy Millea

Attachments: Agenda Report
Project No. 6-20 Draft PDSA

4, SUPPORT BUILDINGS SEISMIC IMPROVEMENTS AT PLANT NO. 1, 2022-2259
PROJECT NO. P1-137

RECOMMENDATION: Recommend to the Board of Directors to:

A. Approve a Professional Design Services Agreement with Simpson Gumpertz &
Heger Inc. to provide engineering services for Support Buildings Seismic
Improvements at Plant No. 1, Project No. P1-137, for an amount not to exceed
$1,900,000; and

B. Approve a contingency of $190,000 (10%).
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http://ocsd.legistar.com/gateway.aspx?M=F&ID=55b01506-904e-4f79-9638-f020fd6420d0.pdf
http://ocsd.legistar.com/gateway.aspx?M=F&ID=c0202bc2-c0ad-498c-8f91-cf2efb064f4f.pdf
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OPERATIONS COMMITTEE Regular Meeting Agenda Wednesday, July 6, 2022

Originator: Kathy Millea

Attachments: Agenda Report
P1-137 PDSA Agreement

PURCHASE OF SODIUM HYPOCHLORITE (BLEACH SOLUTION) FOR 2022-2399
ODOR CONTROL AND PLANT WATER DISINFECTION IN THE
TREATMENT PLANTS

RECOMMENDATION: Recommend to the Board of Directors to:

Approve a Purchase Order Contract to Olin Corporation for the purchase of bulk
Sodium Hypochlorite (Bleach Solution), for the period of September 1, 2022 through
November 30, 2022, for a unit price of $1.769/gallon, delivered, plus applicable sales
and excise tax, for a total estimated amount of $330,000.

Originator: Riaz Moinuddin

Attachments: Agenda Report

NON-CONSENT:

6.

ACTIVATED SLUDGE CLARIFIER REPAIRS AT PLANT NO. 2, 2022-2263
PROJECT NO. FR2-0018R

RECOMMENDATION: Recommend to the Board of Directors to:

A. Receive and file Bid Tabulation and Recommendation for Activated Sludge
Clarifier Repairs at Plant No. 2, Project No. FR2-0018R;

B. Award a Construction Contract to Garney Pacific, Inc. for Activated Sludge
Clarifier Repairs at Plant No. 2, Project No. FR2-0018R for an amount of
$5,091,686; and

C. Approve a contingency of $509,169 (10%).
Originator: Kathy Millea
Attachments: Agenda Report

FR2-0018R Contract Agreement
Presentation - FR2-0018R AS Clarifiers

BIOSOLIDS MANAGEMENT CONTRACT AWARD RECOMMENDATION 2022-2402
- TULE RANCH

RECOMMENDATION: Recommend to the Board of Directors to:

A. Award a contract to Tule Ranch to manage the Orange County Sanitation
District’s biosolids from Reclamation Plant No. 1 and Treatment Plant No. 2 for
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land application and/or landfill disposal (Specification No. S-2022-1296BD), for
the period commencing on November 1, 2022 through October 31, 2027, at the
unit price of $64.00 per ton for land application, plus a monthly fuel surcharge,
and annual CPI (consumer price index) adjustment for a total annual amount not
to exceed $8,520,687;

B. Approve five one-year renewal options for a total annual amount not to exceed
$8,520,687;

C. Approve an annual 10% contingency of $852,069; and

D. Approve the addition of this new contract to the Biosolids Account Pool effective
November 1, 2022.
Originator: Lan Wiborg

Attachments: Agenda Report
S-2022-1296BD Draft General Services Contract

ENGINE AND GENERATOR OVERHAULS AT PLANT NO. 1 AND 2, 2022-2264
PROJECT NO. J-135B

RECOMMENDATION: Recommend to the Board of Directors to:

A. Award a Sole Source Service Contract to Cooper Machinery Services LLC for
Engine and Generator Overhauls at Plant No. 1 and 2, Project No. J-135B, for a
total amount not to exceed $29,361,029; and

B. Approve a contingency of $2,936,103 (10%).
Originator: Kathy Millea

Attachments: Agenda Report
J-135B Draft Service Contract
Presentation - J-135B Engine and Generator Overhauls

INFORMATION ITEMS:

9.

ENVIRONMENTAL SERVICES: RESOURCE PROTECTION - 2022-2192
PROTECTING WATER, BIOSOLIDS, AND GAS FOR REUSE

RECOMMENDATION:

Information Item.
Originator: Lan Wiborg

Attachments: Agenda Report
Presentation - Resource Protection Update
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http://ocsd.legistar.com/gateway.aspx?M=F&ID=f7138c4c-d60c-4628-a4a7-38c2aef49d11.pdf
http://ocsd.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=4262
http://ocsd.legistar.com/gateway.aspx?M=F&ID=bb545a22-5649-4846-aa4e-48cf1d821106.pdf
http://ocsd.legistar.com/gateway.aspx?M=F&ID=a2ba5e4a-5802-47cd-9e11-e637bc6e434b.pdf

OPERATIONS COMMITTEE Regular Meeting Agenda Wednesday, July 6, 2022

10. HEADQUARTERS COMPLEX AT PLANT NO. 1, PROJECT NO. 2022-2250
P1-128A - QUARTERLY UPDATE

RECOMMENDATION:

Information Item.
Originator: Kathy Millea

Attachments: Agenda Report
Presentation - Headquarters Update

DEPARTMENT HEAD REPORTS:

CLOSED SESSION:

None.

OTHER BUSINESS AND COMMUNICATIONS OR SUPPLEMENTAL AGENDA ITEMS, IF
ANY:

BOARD OF DIRECTORS INITIATED ITEMS FOR A FUTURE MEETING:

At this time Directors may request staff to place an item on a future agenda.

ADJOURNMENT:

Adjourn the Committee meeting until the Regular Meeting of the Operations Committee on
September 7, 2022 at 5:00 p.m.
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	1. PROJECT REQUIREMENTS
	1.0 SUMMARY
	1.0.1 Professional Design Engineering Services
	1. Preliminary Design Report
	2. Permitting assistance
	3. Preparation of bid documents

	1.0.2 Professional Licensing requirements

	1.1 BACKGROUND
	1.2 GENERAL PROJECT DESCRIPTION
	1.3 PROJECT EXECUTION PHASES
	1.4 DESCRIPTION OF PROJECT ELEMENTS
	1.4.1 Project Element 1 – rehabilitation of fairview trunk sewer
	1. Cured in place pipe (CIPP) approximately 525 LF of 27-inch VCP
	2. CIPP approximately 100 LF of 24-inch VCP
	3. CIPP approximately 4,335 LF of 21-inch VCP
	4. CIPP approximately 90 LF of 18-inch VCP
	5. CIPP approximately 3,600 LF of 15-inch VCP
	6. CIPP approximately 790 LF of 12-inch VCP
	1. For the purpose of estimating the predesign and design phase levels of effort, the CONSULTANT shall make the following assumptions regarding this project element:
	a. Pumped bypass required for segments from Newport Blvd to Wilson Street.  All other pipe segments are assumed to lineable by bypassing all upstream flows to the Fairview Relief Sewer.  Bypassing of Costa Mesa lateral inflows will be designed with pr...


	1.4.2 Project Element 2 – Replace, Rehabilitate, or abandon fairview trunk manholes
	1. For the purpose of estimating the predesign and design phase levels of effort, the CONSULTANT shall make the following assumptions regarding this project element:
	a. Up to 31 manholes may be abandoned as part of the project.  CONSULTANT to schedule for coordination of Manhole Abandonment with workshop with OCSan operations staff before condition assessment (2.3.2.2).  Manholes recommended for abandoned do not n...
	b. Manholes not abandoned (up to 10 manholes) will be rehabilitated with internal structural liner.
	c. Up to 13 new manholes will be constructed to improve operations and maintenance and/or constructability of the project.  The manholes will be designed to meet OC San standards.


	1.4.3 Project Element 3 – Rehabilitation of fairview trunk and fairview relief trunk Manholes
	1. For the purpose of estimating the predesign and design phase levels of effort, the CONSULTANT shall make the following assumptions regarding this project element:
	a. The concrete manhole structures on the FRS are in good condition.   Non-structural rehabilitation is assumed for manhole rehabilitation.


	1.4.4 Project Element 4 – Spot Repairs on Fairview Relief Trunk sewer
	1. Spot repair approximately 120 LF of the 27-inch VCP pipe segment between BKR0145-0055 and BKR0145-0060.
	2. Spot repair approximately 130 LF of 27-inch VCP pipe segment between BRK0145-0060 and BKR0145-0065
	3. Spot repair approximately 90 LF of 24-inch VCP pipe segment between BRK0145-0090 and BKR0145-0095
	4. Spot repair approximately 250 LF of 24-inch VCP pipe segment between BRK0145-0095 and BKR0145-0100
	5. Spot repair approximately 120 LF of 24-inch VCP pipe segment between BRK0145-0105 and BKR0145-0110
	6. Spot repair approximately 200 LF of 24-inch VCP pipe segment between BRK0145-0110 and BKR0145-0115
	1. For the purpose of estimating the predesign and design phase levels of effort, the CONSULTANT shall make the following assumptions regarding this project element:
	a. Trenchless methods will be used to perform spot repairs.
	b. Gravity bypass of flows to FTS assumed for four (4) segments.  Pumped bypass assumed for two (2) segments.  Detailed bypass plans showing the work area for temporary pumping and the routing of the bypass line(s) are required at each location. Detai...


	1.4.5 Project Element 5 - Temporary Facilities During Construction
	1. Temporary odor control facilities (due to CIPP curing process)
	a. Coordinate with OC SAN personnel to develop odor control plan to mitigate for fugitive odors during construction.

	2. Bypass pumping to rehabilitate pipeline segments

	1.4.6 Coordination with Other Projects
	1. City of Costa Mesa Paving Project at Intersection of Fairview Road and Wilson Street This project may initiate a paving moratorium (the project schedule is unknown at this time) and will require additional coordination with the City to determine wo...
	2. PS20-02 Collection System Flow Level Monitoring Study This study will install a level flow monitor in a manhole along Fairview Relief Trunk.  Depending on the finalized construction scheduling the removal of the level monitor may be necessary to fa...


	1.5 DESIGN CONSIDERATIONS
	1.5.1 Technology and configuration choices
	1.5.2 Design Decisions
	1.5.3 Design Selection Criteria
	1.5.4 Project Element Description Revisions
	1.5.5 Cost Model

	1.6 PROJECT SCHEDULE
	1.6.1 General


	2. PHASE 2 – PRELIMINARY DESIGN
	2.0 Preliminary Design Execution (not used)
	2.1 Predesign Evalution Studies (NOT USED)
	2.2 Preliminary Design Production
	2.2.1 General
	2.2.2 Design Memos
	2.2.3 Preliminary Design Drawings
	2.2.4 Preliminary Design Report (PDR) Production, Contents and Organization
	2.2.5 Preliminary Design Cost Estimate

	2.3 Preliminary Design Activities
	2.3.1 HYDRAULIC MODELING
	1. Implications to the hydraulic profile of both the Fairview Trunk and Fairview Relief Trunk due to the proposed project elements.
	2. The maximum acceptable CIPP liner thickness for each segment of the Fairview Trunk.
	3. The design criteria for spot repairs on the Fairview Relief Trunk.
	4. The bypass flow and recommended diversion settings for each bypass setup.

	2.3.2 MANHOLE CONDITION ASSESSMENT
	2.3.3 Manhole Abandonment Evaluation
	2.3.4 Spot Repair Evaluation
	2.3.5 Easements, Property Boundaries and Work Area Limits
	2.3.6 Topographic Survey
	1. General:   Topographical information used on the construction plans shall be generated from an aerial mapping process.  CONSULTANT shall provide for the aerial and field surveys necessary for the mapping process for all applicable Project Elements ...
	2. Aerial Survey:   The aerial photography shall have sufficient coverage for the digital topographic mapping.  The photo scale of the aerial photography shall not be more than 100 feet per inch for pipeline work or 20-feet per inch for pump stations....
	3. Phasing of Work:   Other than the aerial and topographic survey work, the balance of the survey work shall not commence until the design phase of the project has been authorized or concurred to by OC SAN.
	4. Field Survey Aerial:   A field survey shall be used to establish both horizontal and vertical control for the project.  Control shall meet or exceed NGVD 88 requirements and shall be based on California State Plan Coordinates (NAD 83) including the...
	5. Aerial Field Survey Inclusions:   The field survey shall include all survey monuments, topographic features, easements, property lines, culture, and elevations on the plan and profile sheets.  All covers, including the existing sewer manholes, stor...
	6. OC SAN Review Aerial Survey Line:   The general location and alignment of the survey line shall be submitted to OC SAN prior to performing the field survey.  Survey work shall not commence until authorized or concurred to by OC SAN.  CONSULTANT sha...
	7. Field Survey Base Line:   The field survey shall establish a base line for construction purposes for pipeline work equal to or greater than 500-feet in length.  The line will be used to define the proposed design, in terms of station and offset, an...
	8. Manhole Information:   The field survey shall also include the measurement of the invert and manhole rim elevations of all existing sewers within the project reach. The size, orientation and invert of any pipe connections shall also be recorded.
	9. Base Map:   The base map index contours shall be spaced at five feet (5’) vertically and the immediate contours shall be spaced at one-foot (1’) contour intervals. The mapping shall include digital topographic mapping.  The digital format shall be ...
	10. Plan and Profile Sheets:   CONSULTANT shall prepare plan and profile sheets based upon the aerial mapping.  The scale for plan and profile sheets shall be one-inch equals forty feet (1” = 40’) horizontal and one-inch equals four feet (1” = 4’) ver...
	11. Survey Note Submittal:   CONSULTANT shall submit two bound copies of all survey notes and data used to establish vertical and horizontal control.  The information submitted shall be suitable for use to establish construction controls.  If addition...

	2.3.7 Geotechnical Investigation
	1. The geotechnical services shall include exploratory work such as soil borings necessary to observe, test, classify soils, and monitor groundwater levels and potential groundwater pollutants of concern.
	a. If unexpected or unique soils are encountered, an adequate number of borings shall be taken to try and define the limits of the anomaly.

	2. The CONSULTANT shall determine the timing and location of the borings by considering the following:
	a. The geotechnical professional’s interpretation of needs and recommendation
	b. The recommendations made as part of Project Element 2 – Replace, Rehabilitate, or Abandon Fairview Trunk Manholes

	3. The depth of the borings shall be adequate to characterize the soils to a depth of at least five feet below the bottom of an excavation or any proposed sewer invert elevation.  At least two borings shall extend ten feet below the proposed excavatio...
	4.  The assumptions for the number of borings, trenching, CPTs, or other exploratory testing will be negotiated upon selection of the most qualified consultant.  For the purposes of this proposal assume 10 soil borings and two (2) CPTs.
	1. Ground Water Pump Testing is not required but may be added to the scope of work if groundwater detected during geotechnical testing or potholing indicates that groundwater may be encountered during excavation work.  The following scope items will g...
	2. Conduct ground water pump testing to determine dewatering parameters for inclusion of the specifications.
	3. Provide a complete specification for the abandonment of wells for areas where aquifers could be compromised.  Potential abandonment methods for deep penetrations might consist of over drilling and fill with cement-bentonite grout slurry, or deep pr...
	1. Perform complete lab analysis for all pollutants regulated under OC SAN Local Discharge Limits (see page 33 of OC SAN’s Wastewater Discharge Regulations Ordinance No. 53).
	1. The location of all soil explorations shall be plotted on a map and attached to the Geotechnical Report.  Preferably, the explorations shall include survey coordinates consistent with the project survey.  Complete logs of the soil profiles shall be...
	2. Explorations shall be located strategically within the footprint of the proposed excavation or on the centerline of proposed pipeline alignments. A total of two boring shall be cased and converted into water level monitoring wells for use during co...
	3. Work conducted within OC SAN’s treatment plants shall comply with the requirements of the OC SAN Stormwater Management Plan. Work conducted outside OC SAN’s treatment plant shall comply with the requirements of the local jurisdiction.

	2.3.8 Utility Investigation
	1. OC SAN’s “As-built/Record” plans may be incomplete or inaccurate with respect to the routing of individual utilities, pipelines, etc. in the vicinity of the project.  CONSULTANT shall check OC SAN records against those of the other agencies, compan...
	1. CONSULTANT shall contact, in writing, all jurisdictional agencies and utility owners to inform them of OC SAN’s project.  CONSULTANT shall request plans showing all the agencies or utility’s facilities, pipelines, etc. in the project area.  CONSULT...
	2. CONSULTANT shall personally visit each agency/company and search through all available plans, files, and documents.  CONSULTANT shall meet with applicable field staff from each agency to confirm the completeness of their research.  Abandoned utilit...
	3. CONSULTANT shall document the contacts and information requested and received, including that from Underground Service Alert (USA).  OC SAN shall be copied on all correspondence between CONSULTANT and public and private agencies, and utility compan...
	4. CONSULTANT shall contact USA and request a Substructure listing for the project area.
	1. An on-site inspection shall be made in the project area.  During the on-site inspection, a senior-level CONSULTANT representative shall walk the site accompanied by OC SAN’s Project Engineer and Supervising Inspector.  The CONSULTANT representative...
	1. CONSULTANT shall investigate all utilities serving properties adjacent to the work, and submit a spreadsheet at the end of the utility research accounting for all anticipated utilities for OC SAN review, with the following information:
	a. List all utilities anticipated or each adjacent property.
	b. Indicate whether each such utility was found on as-built drawings of any agency, with an identification of the agencies identifying such utility.
	c. Indicate whether the utility was field located by utility through USA process, and, if so, by which agency.

	1. Investigation of existing utilities shall be in accordance with the respective ASCE guidelines, except as amended by this Scope of Work.  A brief description of the ASCE guidelines defines the Quality Level of detail for researching subsurface util...
	a. Quality Level D:  Information derived from existing records or oral recollections.
	b. Quality Level C:  Information obtained by surveying and plotting visible above-ground utility features and by using professional judgment in correlating this information to Quality Level D information.
	c. Quality Level B:  Information obtained through the application of appropriate surface geophysical methods to determine the existence and approximate position of subsurface utilities.  Quality Level B data shall be reproducible by surface geophysics...
	d. Quality Level A:  Precise horizontal and vertical location of utilities obtained by the actual exposure (or verification of previously exposed subsurface and surveyed utilities) and subsequent measurement of subsurface utilities, usually at a speci...

	2. Refer to CI/ASCE 38-02, Standard Guidelines for Collection and Depiction of Existing Subsurface Utility Data for details.
	3. CONSULTANT shall determine all utilities impacted by the work for all applicable Project Elements of this Scope of Work.  Utilities include utility company-owned, and public agency-owned piping, duct banks, and other interferences.  All utilities e...
	4. Subsurface investigation for all utilities in and around the work area shall be performed to Quality Level D and Quality Level C.  All utilities shall be plotted both in plan and profile on a scaled drawing that can later be incorporated into scale...
	5. CONSULTANT shall submit, for acceptance by OC SAN, recommendations on which utilities should be investigated to Quality Level A and where Quality Level B investigations should be performed.  As part of the submittal, a Potholing Plan and Geophysica...
	6. Prior to OC SAN’s acceptance of the Potholing Plan/Geophysical Investigation Plan, a project field walk by the CONSULTANT Project Manager, OC SAN Project Engineer, Supervising Inspector, and other designated OC SAN personnel shall be performed.
	1. CONSULTANT shall secure the services of a subcontractor to perform the pothole work and geophysical investigation.
	2. CONSULTANT shall “pothole” and perform geophysical investigation on all utilities described and shown in the accepted Potholing Plan/Geophysical Investigation Plan.  CONSULTANT’s staff shall be on-site during up to 25% of the potholing to provide d...
	3. CONSULTANT shall provide all the related work necessary, including, but not limited to:
	a. Documentation of information
	b. Notification of USA’s “Dig Alert”
	c. Providing field survey
	d. Obtaining required permits
	e. Submission of traffic control plans
	f. Setting up traffic control
	g. Soft dig potholing
	h. Repairing pavement to local jurisdiction requirements

	4. “Soft” excavation potholing methods such as vacuum extraction is preferred; however, excavation methods shall be chosen to adequately define the utility.  Crosscut trenches may be preferred for defining some utility locations.  Hydro-jetting soft d...
	5. Potholing subcontractor shall measure and document the depth of pavement and of base material at each pothole, and every five feet along crosscut trenches.
	6. Work conducted within OC SAN’s treatment plants shall comply with the requirements of the OC SAN Stormwater Management Plan. Work conducted outside OC SAN’s treatment plant shall comply with the requirements of the local jurisdiction.
	7. The results of potholing and geophysical efforts shall be summarized in a field finding report.
	8. CONSULTANT shall backfill and repair potholes consistent with the requirements of the local jurisdiction.  If CONSULTANT is unable to determine local jurisdiction requirements prior to the proposal, CONSULTANT shall assume the following requirements:
	a. The materials removed from the excavation may not be used for backfill, unless approved by the local jurisdiction.  If approved, excavated material used to fill potholes shall be placed with a maximum lift thickness of four inches and mechanically ...
	b. If not approved, the CONSULTANT shall be responsible for hauling off and disposing of excavated pothole material.  In this case, excavation holes shall be filled with a cement slurry mix from the bottom up.  The excavated materials shall be tested ...
	c. AC pavement shall be replaced to full depth or the structural section (AC & Base) plus two inches with hot mix asphalt unless otherwise required by the City.  Cold mix shall only be allowed when the patch will be replaced by the project and were ap...
	d. Concrete pavement shall be replaced to full depth plus two inches with Portland cement unless otherwise required by the City.

	1. CONSULTANT’s fee proposal shall include a cost for potholes and unit cost for additional potholes.  The cost shall provide for up to 52 potholes during preliminary design.
	2. The assumptions for potholing or other exploratory testing will be negotiated upon selection of the most qualified consultant.  The Request for Proposal may include a requirement to list assumptions used for the fee estimate.
	1. All utilities encountered during the preliminary design shall be shown on the Plans.  Project work that requires other agencies to relocate existing utilities shall be coordinated during the design by CONSULTANT.  Each subsurface utility shown on t...
	1. Project work that requires other agencies to relocate existing utilities shall be coordinated during design by CONSULTANT.

	2.3.9 Public Relations
	2.3.10 Specialty Service
	2.3.11 Value Engineering Assistance (Not used)
	2.3.12 Permitting Assistance
	1. City of Costa Mesa
	2. The CONSULTANT shall assume ten meetings at two hours each.
	1. CONSULTANT shall determine the required stormwater permit.
	2. CONSULTANT shall determine and specify the preliminary Risk Level and Project Type using the California State Water Resources Control Board’s Storm Water Multiple Application and Report Tracking System (SMARTS) based on the R-Factor obtained from U...
	3. CONSULTANT shall prepare the specification for stormwater using OC SAN’s respective master specification as a starting point.  CONSULTANT shall not begin work on editing the specification until OC SAN has approved the Consultant’s preliminary Risk ...
	4. It is OC SAN’s intent to design linear underground/overhead projects (LUP) to LUP Type 2 requirements, whenever possible, which is often the most economical approach.  CONSULTANT shall coordinate with the OC SAN Project Manager and OC SAN Environme...

	2.3.13 Project Management
	1. Costs for invoicing shall be grouped into the following work packages:

	2.3.14 Risk Management
	1. CONSULTANT shall provide a suitably qualified moderator to conduct the Workshops defined in Exhibit 4 - Risk Management Requirements.  The moderator shall have the following attributes:
	a. Sufficiently technically knowledgeable to understand the nature of the risks involved, but the moderator need not be a subject matter expert.
	b. CONSULTANT’s Project Manager and Project Engineers for this project are not considered suitable.

	2. The Preliminary Design Risk Management Workshop shall be planned and scheduled for a duration of four hours and will be held at the project site and at OC SAN offices.

	2.3.15 Quality Control

	2.4 PDR Workshops and Meetings
	2.4.1 General
	2.4.2 PDR Production Workshops
	1. A two-hour project kick-off meeting shall be held with OC SAN staff to introduce principal members of OC SAN and CONSULTANT’s teams. The discussion topics shall include: OC SAN responsibilities, CONSULTANT’s responsibilities, invoice procedures, pe...

	2.4.3 PDR Review Workshops
	1. Draft PDR Presentation
	2. PDR Validation Workshop

	2.4.4 PDR Constructability Workshop
	1. Prepare package for constructability review workshop participants. The package shall consist of detailed plans and specifications and other information selected by CONSULTANT.
	2. Prepare presentation on the project.
	3. Summarize the constructability review workshop comments and action taken on each comment in a memorandum.
	4. All comments and recommendations of the workshop shall be incorporated into Implementation Plan Design Memo and the Bid Documents.

	2.4.5 Technical Progress Meetings
	2.4.6 Focused Meetings
	1. Site meetings (traffic, site walk, public outreach, cleaning, etc.) Assume Two Six two-hour in person meetings
	2. Hydraulic Modeling
	3. Site utility coordination, Utilities, and Potholing
	4. Traffic Control and Permits
	5. OC SAN Safety Standards, confined space, and other safety requirements and Construction Sequencing

	2.4.7 Coordination with Other Projects Meetings
	2.4.8 Stormwater Compliance Meeting


	3. PHASE 3 – DESIGN
	3.0 Bid Documents
	3.0.1 General
	3.0.2 Engineering Design Guideline Updates
	3.0.3 General Requirements and Additional General Requirements
	3.0.4 Design submittals
	3.0.5 Construction Submittal Items List
	3.0.6 Temporary Facilities During Contruction

	3.1 Design Support Documentation
	3.1.1 Design Submittal Support Documentation
	1. CONSULTANT shall include the following material with each Design Submittal:
	a. CONSULTANT shall maintain the Project Logs specified under Phase 2 Project Management through Phase 3.  Current copies of all logs shall be included with each Design Submittal.
	b. Written response log to OC SAN comments on the previous submittal.
	c. Regulatory Compliance Matrix.  This matrix shall list all known permit requirements with the corresponding description of how each requirement is to be satisfied.  Measures to satisfy requirements might be in the GRs, Additional GRs, particular spe...
	d. Calculations
	e. Draft or final Geotechnical Reports not submitted in the previous submittal and those revised since the previous submittal.
	f. Draft or final Field Findings Reports not submitted in the previous submittal and those revised since the previous submittal.
	g. All memos that may have been prepared since the previous submittal was delivered.


	3.1.2 Construction Cost Estimate
	3.1.3 Construction Schedule
	3.1.4 Procurement Alternatives

	3.2 Design Activities
	3.2.1 Easements, Property Boundaries and Work Area Limits
	3.2.2 Topographic Survey
	3.2.3 Utility Investigation
	1. During DS3 submittal review, the CONSULTANT shall meet with outside agencies to verify any changes made by agency during final design period and compare them with the Contract Drawings.  CONSULTANT shall follow through with due diligence on utiliti...
	2. During DS3 submittal review, an on-site inspection shall be made in the project area.  During the on-site inspection, a senior-level CONSULTANT representative shall walk the site accompanied by OC SAN’s Project Engineer and Supervising Inspector.  ...

	3.2.4 Noise Evaluation Services
	1. Visit site and conduct ambient noise measurements to establish baseline.
	2. Identify external sources of noise.
	3. Identify potential methods for defining noise impacts.
	4. Develop noise model consistent with noise impact assessment methods.
	5. Determine exterior noise levels and compliance with assessment standards.
	6. If required, develop mitigation measures to meet design standards.
	7. Determine compliance with OSHA’s regulations.
	8. If needed, determine mitigation measures to meet OSHA’s requirements.
	9. Prepare written report on findings and recommendations.

	3.2.5 Traffic Control Services
	3.2.6 Public Relations
	3.2.7 Specialty Service
	3.2.8 Permitting assistance
	3.2.9 Project Management
	3.2.10 Risk Management
	3.2.11 Quality Control

	3.3 Design Workshops and Meetings
	3.3.1 General
	3.3.2 Design Phase Workshops
	1. Civil
	2. Construction
	3. Traffic control
	4. Bypass pumping

	3.3.3 Pre-DS3 Constructability Workshop
	1. Project consistency, discrepancies, and constructability issues
	2. Contradictions, bid package strategies, and biddability issues
	3. Utility company requirements
	4. Construction methods and mitigating impacts
	5. Viability of equipment relocation
	6. Operational requirements
	7. Interim Control Plan
	8. Access for maintenance
	9. Access to make proper connections
	10. User-friendliness and safety
	11. Coordination with other projects
	12. Public nuisance issues
	13. Risk sharing
	14. Construction sequencing and schedule, materials storage, and work zone accessibility
	15. Clarity of the scope of work, and interface activities
	16. Impacts on existing operation
	17. Access
	18. Cost control
	19. Partnering with contractor
	20. Other local conditions and constraints
	1. Prepare package for constructability review participants. The package shall consist of detailed plans and specifications and other information selected by CONSULTANT.  The package shall be mailed to participants at least one week prior to the works...
	2. Arrange for off-site location for Constructability Review Workshop.
	3. Prepare presentation on the project for the Constructability Review Team.
	4. Meet with Constructability Review Team to receive comments.
	5. Provide listing of constructability review comments and action taken on each comment. (The summary report of constructability review comments will be prepared by the Constructability Review Team.)

	3.3.4 Design Phase Meetings
	1. Technical Progress Meetings shall be held every four weeks for two hours to review various issues with OC SAN’s project team.  The CONSULTANT shall coordinate with the OC SAN Project Manager to determine what topics will be covered in what meetings...
	1. Focused meetings shall be remote and held throughout final design to discuss specific issues in detail and generate comments and direction from O CSAN staff.  The following tentative list of topics may be covered in these meetings:
	a. Site meetings (traffic, site walk, public outreach, cleaning, etc.) Assume two two-hour in person meetings
	b. Hydraulic Modeling
	c. Site utility coordination, utilities, and potholing
	d. Traffic Control, City Requirements and Permits
	e. OC SAN Safety Standards, confined space and other safety requirements and Construction Sequencing.
	f. Temporary Bypassing (several meetings as necessary)
	g. One Additional meeting as necessary

	2. Each meeting shall generally be virtual and average two to four hours in length.  CONSULTANT shall determine how many meetings will be needed to cover these topics.  CONSULTANT may suggest additional topics as necessary.  Supplementary meetings may...

	3.3.5 Consultant Office Technical Meetings (COTMs)
	1. Three two-hour meetings (one meeting between each design submittal)

	3.3.6 Coordination with Other Projects Meetings
	3.3.7 Safety and Risk Meeting
	3.3.8 Construction Submittal Items List Meeting
	3.3.9 Stormwater Compliance Meeting

	3.4 Bid Phase Support Services
	3.4.1 Bid Phase Support Services
	1. Participate in the pre-bid meeting.
	2. Prepare project drawing set and project specification addenda to provide clarification and resolve errors and omissions identified prior to bid opening.

	3.4.2 Bid Evaluation Assistance
	3.4.3 Conformed Document Preparation


	4. PHASE 4 – CONSTRUCTION AND INSTALLATION SERVICES
	5. PHASE 5 – COMMISSIONING SERVICES
	6. PHASE 6 – CLOSE OUT
	7. GENERAL REQUIREMENTS
	7.0 GENERAL
	7.0.1 OC SAN Engineering Design Guidelines and Strategic Plan
	7.0.2 Project Phases and Tasks
	7.0.3 Construction Sequencing and Constraints
	7.0.4 Working Hours
	7.0.5 Standard Drawings and Typical Details
	7.0.6 Software
	1. Windows Professional
	2. Esri software (fGDB, pGDB or shapefile formats)
	3. Microsoft Internet Explorer
	4. Autodesk software (AutoCAD, AutoCAD Map3D or compatible dwg file format)
	5. Microsoft Office, including MS Teams
	6. Maximo
	7. Bluebeam Revu Extreme
	8. Primavera P6 for scheduling
	9. Innovyze ICM Hydraulic Model
	10. Database software as defined elsewhere in the project Scope of Work

	7.0.7 Submittal Review using Bluebeam
	7.0.8 Word Track Changes
	7.0.9 GIS Submittals
	7.0.4 Working Hours
	7.0.5 Standard Drawings and Typical Details
	7.0.6 Software
	1. Windows Professional
	2. Esri software (fGDB, pGDB or shapefile formats)
	3. Microsoft Internet Explorer
	4. Autodesk software (AutoCAD, AutoCAD Map3D or compatible dwg file format)
	5. Microsoft Office, including MS Teams
	6. Maximo
	7. Bluebeam Revu Extreme
	8. Primavera P6 for scheduling
	9. Innovyze ICM Hydraulic Model
	10. Database software as defined elsewhere in the project Scope of Work

	7.0.7 Submittal Review using Bluebeam
	7.0.8 Word Track Changes
	7.0.9 GIS Submittals
	7.0.4 Working Hours
	7.0.5 Standard Drawings and Typical Details
	7.0.6 Software
	1. Windows Professional
	2. Esri software (fGDB, pGDB or shapefile formats)
	3. Microsoft Internet Explorer
	4. Autodesk software (AutoCAD, AutoCAD Map3D or compatible dwg file format)
	5. Microsoft Office, including MS Teams
	6. Maximo
	7. Bluebeam Revu Extreme
	8. Primavera P6 for scheduling
	9. Innovyze ICM Hydraulic Model
	10. Database software as defined elsewhere in the project Scope of Work

	7.0.7 Submittal Review using Bluebeam
	7.0.8 Word Track Changes
	7.0.9 GIS Submittals
	7.0.4 Working Hours
	7.0.5 Standard Drawings and Typical Details
	7.0.6 Software
	1. Windows Professional
	2. Esri software (fGDB, pGDB or shapefile formats)
	3. Microsoft Internet Explorer
	4. Autodesk software (AutoCAD, AutoCAD Map3D or compatible dwg file format)
	5. Microsoft Office, including MS Teams
	6. Maximo
	7. Bluebeam Revu Extreme
	8. Primavera P6 for scheduling
	9. Innovyze ICM Hydraulic Model
	10. Database software as defined elsewhere in the project Scope of Work

	7.0.7 Submittal Review using Bluebeam
	7.0.8 Word Track Changes
	7.0.9 GIS Submittals
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	0006_2_FR2-0018R Contract Agreement
	EXA-1 BASIS OF COMPENSATION
	CONTRACTOR will be paid the Contract Price according to the Schedule of Prices, and all other applicable terms and conditions of the Contract Documents.

	EXA-2 PROGRESS PAYMENTS
	Progress payments will be made in accordance with all applicable terms and conditions of the Contract Documents, including, but not limited to:
	1. Contract Agreement – Section 11 – “Contract Price and Method of Payment;”
	2. General Conditions – “Payment – General”;
	3. General Conditions – “Payment – Applications for Payment”;
	4. General Conditions – “Payment – Mobilization Payment Requirements;”
	5. General Conditions – “Payment – Itemized Breakdown of Contract Lump Sum Prices”;
	6. General Conditions – "Contract Price Adjustments and Payments”;
	7. General Conditions – “Suspension of Payments”;
	8. General Conditions – “OC SAN’s Right to Withhold Certain Amounts and Make Application Thereof”; and
	9. General Conditions – “Final Payment.”


	EXA-3 RETENTION AND ESCROW ACCOUNTS
	A. Retention:
	B. Substitution of Securities:
	CONTRACTOR may, at its sole expense, substitute securities as provided in General Conditions – “Retained Funds; Substitution of Securities.” Payment of Escrow Agent:
	C. Release of Retention:
	D. Additional Deductibles:
	1. Liquidated Damages that have occurred as of the date of the application for progress payment;
	2. Deductions from previous progress payments already paid, due to
	OC SAN’s discovery of deficiencies in the Work or non-compliance with the Specifications or any other requirement of the Contract;
	3. Sums expended by OC SAN in performing any of the CONTRACTOR’S obligations under the Contract that the CONTRACTOR has failed to perform, and;
	4. Other sums that OC SAN is entitled to recover from the CONTRACTOR under the terms of the Contract, including without limitation insurance deductibles and assessments.


	EXA-4 STOP PAYMENT NOTICE
	In addition to other amounts properly withheld under this article or under other provisions of the Contract, OC SAN shall retain from progress payments otherwise due the CONTRACTOR an amount equal to one hundred twenty-five percent (125%) of the amoun...

	EXA-5 PAYMENT TO SUBCONTRACTORS
	Requirements
	1. The CONTRACTOR shall pay all Subcontractors for and on account of Work performed by such Subcontractors, not later than seven (7) days after receipt of each progress payment as required by the California Business and Professions Code §7108.5. Such ...
	2. Except as specifically provided by law, the CONTRACTOR shall pay all Subcontractors any and all retention due and owing for and on account of Work performed by such Subcontractors not later than seven (7) days after CONTRACTOR’S receipt of said ret...


	EXA-6 PAYMENT OF TAXES
	EXA-7 FINAL PAYMENT
	After Final Acceptance of the Work, as more particularly set forth in the General Conditions, “Final Acceptance and Final Completion”, and after Resolution of the Board authorizing final payment and satisfaction of the requirements as more particularl...
	1. Prior to Final Acceptance, the CONTRACTOR shall prepare and submit an application for Final Payment to OC SAN, including:
	a. The proposed total amount due the CONTRACTOR, segregated by items on the payment schedule, amendments, Change Orders, and other bases for payment;
	b. Deductions for prior progress payments;
	c. Amounts retained;
	d. A conditional waiver and release on final payment for each Subcontractor (per Civil Code Section 8136);
	e. A conditional waiver and release on final payment on behalf of the CONTRACTOR (per Civil Code Section 8136);
	f. List of Claims the CONTRACTOR intends to file at that time or a statement that no Claims will be filed,
	g. List of pending unsettled claims, stating claimed amounts, and copies of any and all complaints and/or demands for arbitration received by the CONTRACTOR; and
	h. For each and every claim that resulted in litigation or arbitration which the CONTRACTOR has settled, a conformed copy of the Request for Dismissal with prejudice or other satisfactory evidence the arbitration is resolved.

	2. The application for Final Payment shall include complete and legally effective releases or waivers of liens and stop payment notices satisfactory to OC SAN, arising out of or filed in connection with the Work. Prior progress payments shall be subje...
	3. Within a reasonable time, OC SAN will review the CONTRACTOR’S application for Final Payment. Any recommended changes or corrections will then be forwarded to the CONTRACTOR. Within ten (10) calendar days after receipt of recommended changes from OC...
	4. If no Claims have been filed with the initial or any revised application for Final Payment, and no Claims remain unsettled within thirty-five (35) calendar days after Final Acceptance of the Work by OC SAN, and agreements are reached on all issues ...
	5. The release from the CONTRACTOR shall be from any and all Claims arising under the Contract, except for Claims that with the concurrence of OC SAN are specifically reserved, and shall release and waive all unreserved Claims against OC SAN and its o...
	a. It has resolved all Subcontractors, Suppliers and other Claims that are related to the settled Claims included in the Final Payment;
	b. It has no reason to believe that any party has a valid claim against the CONTRACTOR or OC SAN which has not been communicated in writing by the CONTRACTOR to OC SAN as of the date of the certificate;
	c. All warranties are in full force and effect, and;
	d. The releases and the warranties shall survive Final Payment.

	6. If any claims remain open, OC SAN may make Final Payment subject to resolution of those claims. OC SAN may withhold from the Final Payment an amount not to exceed one hundred fifty percent (150%) of the sum of the amounts of the open claims, and on...
	7. The CONTRACTOR shall provide an unconditional waiver and release on final payment from each Subcontractor and Supplier providing Work under the Contract (per Civil Code Section 8138) and an unconditional waiver and release on final payment on behal...


	EXA-8 DISCOVERY OF DEFICIENCIES BEFORE AND AFTER FINAL PAYMENT
	Notwithstanding OC SAN’s acceptance of the application for Final Payment and irrespective of whether it is before or after Final Payment has been made, OC SAN shall not be precluded from subsequently showing that:
	1. The true and correct amount payable for the Work is different from that previously accepted;
	4. If no Claims have been filed with the initial or any revised application for Final Payment, and no Claims remain unsettled within thirty-five (35) calendar days after Final Acceptance of the Work by OC SAN, and agreements are reached on all issues ...
	5. The release from the CONTRACTOR shall be from any and all Claims arising under the Contract, except for Claims that with the concurrence of OC SAN are specifically reserved, and shall release and waive all unreserved Claims against OC SAN and its o...
	a. It has resolved all Subcontractors, Suppliers and other Claims that are related to the settled Claims included in the Final Payment;
	b. It has no reason to believe that any party has a valid claim against the CONTRACTOR or OC SAN which has not been communicated in writing by the CONTRACTOR to OC SAN as of the date of the certificate;
	c. All warranties are in full force and effect, and;
	d. The releases and the warranties shall survive Final Payment.

	6. If any claims remain open, OC SAN may make Final Payment subject to resolution of those claims. OC SAN may withhold from the Final Payment an amount not to exceed one hundred fifty percent (150%) of the sum of the amounts of the open claims, and on...
	7. The CONTRACTOR shall provide an unconditional waiver and release on final payment from each Subcontractor and Supplier providing Work under the Contract (per Civil Code Section 8138) and an unconditional waiver and release on final payment on behal...


	EXA-8 DISCOVERY OF DEFICIENCIES BEFORE AND AFTER FINAL PAYMENT
	Notwithstanding OC SAN’s acceptance of the application for Final Payment and irrespective of whether it is before or after Final Payment has been made, OC SAN shall not be precluded from subsequently showing that:
	1. The true and correct amount payable for the Work is different from that previously accepted;
	4. If no Claims have been filed with the initial or any revised application for Final Payment, and no Claims remain unsettled within thirty-five (35) calendar days after Final Acceptance of the Work by OC SAN, and agreements are reached on all issues ...
	5. The release from the CONTRACTOR shall be from any and all Claims arising under the Contract, except for Claims that with the concurrence of OC SAN are specifically reserved, and shall release and waive all unreserved Claims against OC SAN and its o...
	a. It has resolved all Subcontractors, Suppliers and other Claims that are related to the settled Claims included in the Final Payment;
	b. It has no reason to believe that any party has a valid claim against the CONTRACTOR or OC SAN which has not been communicated in writing by the CONTRACTOR to OC SAN as of the date of the certificate;
	c. All warranties are in full force and effect, and;
	d. The releases and the warranties shall survive Final Payment.

	6. If any claims remain open, OC SAN may make Final Payment subject to resolution of those claims. OC SAN may withhold from the Final Payment an amount not to exceed one hundred fifty percent (150%) of the sum of the amounts of the open claims, and on...
	7. The CONTRACTOR shall provide an unconditional waiver and release on final payment from each Subcontractor and Supplier providing Work under the Contract (per Civil Code Section 8138) and an unconditional waiver and release on final payment on behal...


	EXA-8 DISCOVERY OF DEFICIENCIES BEFORE AND AFTER FINAL PAYMENT
	Notwithstanding OC SAN’s acceptance of the application for Final Payment and irrespective of whether it is before or after Final Payment has been made, OC SAN shall not be precluded from subsequently showing that:
	1. The true and correct amount payable for the Work is different from that previously accepted;
	4. If no Claims have been filed with the initial or any revised application for Final Payment, and no Claims remain unsettled within thirty-five (35) calendar days after Final Acceptance of the Work by OC SAN, and agreements are reached on all issues ...
	5. The release from the CONTRACTOR shall be from any and all Claims arising under the Contract, except for Claims that with the concurrence of OC SAN are specifically reserved, and shall release and waive all unreserved Claims against OC SAN and its o...
	a. It has resolved all Subcontractors, Suppliers and other Claims that are related to the settled Claims included in the Final Payment;
	b. It has no reason to believe that any party has a valid claim against the CONTRACTOR or OC SAN which has not been communicated in writing by the CONTRACTOR to OC SAN as of the date of the certificate;
	c. All warranties are in full force and effect, and;
	d. The releases and the warranties shall survive Final Payment.

	6. If any claims remain open, OC SAN may make Final Payment subject to resolution of those claims. OC SAN may withhold from the Final Payment an amount not to exceed one hundred fifty percent (150%) of the sum of the amounts of the open claims, and on...
	7. The CONTRACTOR shall provide an unconditional waiver and release on final payment from each Subcontractor and Supplier providing Work under the Contract (per Civil Code Section 8138) and an unconditional waiver and release on final payment on behal...


	EXA-8 DISCOVERY OF DEFICIENCIES BEFORE AND AFTER FINAL PAYMENT
	Notwithstanding OC SAN’s acceptance of the application for Final Payment and irrespective of whether it is before or after Final Payment has been made, OC SAN shall not be precluded from subsequently showing that:
	1. The true and correct amount payable for the Work is different from that previously accepted;
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	Exhibit A - SOW FINAL
	1 BACKGROUND
	2 DEFINITIONS
	3 DESCRIPTION OF WORK
	4 DELIVERABLES
	5 SAFETY AND HAZARDOUS MATERIALS
	 Identification of the Contractor’s management, supervision, competent, and qualified persons
	 Identification of precautions to be implemented
	 Decision logic for the utilization of personal protective equipment
	 Site access control, including security measures
	 Emergency response plan
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	 The Drug Free Workplace program if not included in the Injury and Illness Prevention Program
	 Measures to mitigate public exposure to hazards as applicable
	 The Contractor shall submit its Site-Specific Safety Program to OC San for review no later than fifteen (15) days after the effective date of the Notice to Proceed and prior to commencement of Work.
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	20. Regulatory Requirements.  Contractor shall perform all work under this Contract in strict conformance with applicable Federal, State, and local regulatory requirements including, but not limited to, 40 CFR 122, 123, 124, 257, 258, 260, 261, and 50...
	21. Environmental Compliance.  Contractor shall, at its own cost and expense, comply with all Federal, State, and local environmental laws, regulations, and policies which apply to the Contractor, its subcontractors, and the Services, including, but n...
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	ORANGE COUNTY SANITATION DISTRICT
	SPECIAL NOTICE REGARDING CORONAVIRUS (COVID-19)
	AND ATTENDANCE AT PUBLIC MEETINGS
	Your participation is always welcome.  OC San offers several ways in which to interact during meetings.  You will find information as to these opportunities below.
	ONLINE MEETING PARTICIPATION
	You may join the meeting live via Teams on your computer or similar device or web browser by using the link below:
	HOW TO PARTICIPATE IN THE MEETING BY TELEPHONE
	To join the meeting from your phone:            Dial (213) 279-1455
	When prompted, enter the Phone Conference ID:   952 979 011#
	All meeting participants may be muted during the meeting to alleviate background noise.  If you are muted, please use *6 to unmute.  You may also mute yourself on your device.
	Please raise your hand to speak by use *5, during the public comment section of the meeting.  The Clerk of the Board will call upon you by using the last 4 digits of your phone number as identification.
	NOTE:  All attendees will be disconnected from the meeting at the beginning of Closed Session.  If you would like to return to the Open Session portion of the meeting, please login or dial-in to the Teams meeting again and wait in the Lobby for admitt...
	VIEW THE MEETING ONLINE ONLY
	The meeting will be available for online viewing only at:
	HOW TO SUBMIT A COMMENT
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