



Agenda Report Details (With Text)

File #: 2023-2848 **Version:** 1 **Name:**

Type: Information Item **Status:** Filed

File created: 2/27/2023 **In control:** OPERATIONS COMMITTEE

On agenda: 5/3/2023 **Final action:** 5/3/2023

Title: HEADQUARTERS COMPLEX AT PLANT NO. 1, PROJECT NO. P1-128A - QUARTERLY UPDATE

Sponsors: Mike Dorman

Indexes:

Code sections:

Attachments: 1. Agenda Report, 2. Presentation - Headquarters Qtr Update

Date	Ver.	Action By	Action	Result
5/3/2023	1	OPERATIONS COMMITTEE		

FROM: Robert Thompson, General Manager
Originator: Mike Dorman, Acting Director of Engineering

SUBJECT:

HEADQUARTERS COMPLEX AT PLANT NO. 1, PROJECT NO. P1-128A - QUARTERLY UPDATE

GENERAL MANAGER'S RECOMMENDATION

RECOMMENDATION:

Information Item.

BACKGROUND

Project No. P1-128A, Headquarters Complex, will construct a new Headquarters Building on the north side of Ellis Avenue to house administrative and engineering staff. The Headquarters Complex will also include a Board Room and a pedestrian/utility bridge over Ellis Avenue to Plant No. 1.

Construction started in July 2021 and completion is scheduled for December 2023. Staff will present an update on the construction progress.

RELEVANT STANDARDS

- Provide a safe and collegial workplace
- Ensure the public's money is wisely spent
- Comply with current Building Codes

ATTACHMENT

The following attachment(s) may be viewed on-line at the OC San website (www.ocsan.gov) with the complete agenda

package:

- Presentation