



Agenda Report Details (With Text)

File #: 2022-2543 **Version:** 1 **Name:**
Type: Information Item **Status:** Filed
File created: 9/19/2022 **In control:** OPERATIONS COMMITTEE
On agenda: 10/5/2022 **Final action:** 10/5/2022
Title: HEADQUARTERS COMPLEX AT PLANT NO. 1, PROJECT NO. P1-128A - QUARTERLY UPDATE
Sponsors: Kathy Millea
Indexes:
Code sections:
Attachments: 1. Agenda Report, 2. Presentation - Headquarters Update

Date	Ver.	Action By	Action	Result
10/5/2022	1	OPERATIONS COMMITTEE		

FROM: James D. Herberg, General Manager
Originator: Kathy Millea, Director of Engineering

SUBJECT:

HEADQUARTERS COMPLEX AT PLANT NO. 1, PROJECT NO. P1-128A - QUARTERLY UPDATE

GENERAL MANAGER'S RECOMMENDATION

RECOMMENDATION:

Information Item.

BACKGROUND

Project No. P1-128A, Headquarters Complex, will construct a new Headquarters Building on the north side of Ellis Avenue to house administrative and engineering staff. The Headquarters Complex will also include a Board Room and a pedestrian/utility bridge over Ellis Avenue to Plant No. 1.

Construction started in July 2021 and completion is scheduled for December 2023. Staff will present an update on the construction progress.

RELEVANT STANDARDS

- Provide a safe and collegial workplace
- Ensure the public's money is wisely spent
- Comply with current Building Codes

ATTACHMENT

The following attachment(s) may be viewed on-line at the OC San website (www.ocsan.gov) with the complete agenda

package:

- Presentation