



Agenda Report Details (With Text)

File #: 2021-1647 **Version:** 1 **Name:**

Type: Non-Consent **Status:** Passed

File created: 5/10/2021 **In control:** OPERATIONS COMMITTEE

On agenda: 6/2/2021 **Final action:** 6/2/2021

Title: MANHOLE FRAME AND COVER REPLACEMENT SERVICES, SPECIFICATION NO. S-2019-1055BD

Sponsors: Rob Thompson

Indexes:

Code sections:

Attachments: 1. Agenda Report

Date	Ver.	Action By	Action	Result
6/2/2021	1	OPERATIONS COMMITTEE		

FROM: James D. Herberg, General Manager
Originator: Rob Thompson, Assistant General Manager

SUBJECT:

MANHOLE FRAME AND COVER REPLACEMENT SERVICES, SPECIFICATION NO. S-2019-1055BD

GENERAL MANAGER'S RECOMMENDATION

RECOMMENDATION: Recommend to the Board of Directors to:

Approve a contingency increase of \$120,433 (approximately 31%) to the Service Contract with Ayala Engineering for Manhole Frame and Cover Replacement Services, Specification No. S-2019-1055BD, for the period November 1, 2020 through October 31, 2021, for a new total contingency amount not to exceed \$178,966 (approximately 46%).

BACKGROUND

The Orange County Sanitation District (OC San) collection system is comprised of 388 miles of pipe and more than 4,400 manholes. The manholes allow access to the pipe network for cleaning and maintenance. The manholes are subject to corrosion and mechanical wear due to vehicular traffic or hydraulic forces in drainage courses.

Many of these manhole frames and covers are in public right-of-way streets. Street maintenance is by others. OC San is obligated to adjust the frames and covers to match new street elevations whenever the local city or county agency repaves the surrounding street.

The current authorized contract amount for the Manhole Frame and Cover Replacement Services is

\$390,220, plus the \$58,533 (15%) contingency, for November 1, 2020 through October 31, 2021. The contractor has provided good service to date.

RELEVANT STANDARDS

- Operate and maintain facilities to minimize impacts on surrounding communities, including odor, noise, and lighting
- Protect OC San assets
- Commitment to safety & reducing risk in all operations

PROBLEM

Local street maintenance was greater than anticipated this year. The current funding is exhausted with five months remaining in the current contract period, and there is a backlog of approximately 40 manholes that need replacing.

PROPOSED SOLUTION

Approve a contingency increase of \$120,433 to the Service Contract with Ayala Engineering in the current term to cover the greater than anticipated number of units to allow staff to promptly address the backlog of manholes needing replacement or adjustment. Staff intends to rebid the service for the next term with a higher adjusted estimate of annual work quantities to reflect the needed work more accurately.

TIMING CONCERNS

Manhole frames and covers that are reported as corroded, misaligned, rattling, or worn need attention and fixing in order to protect OC San's assets and the public's safety.

RAMIFICATIONS OF NOT TAKING ACTION

Without an increased contingency amount, some manhole frames and covers will present a risk or nuisance to the public and integrity of OC San's assets.

PRIOR COMMITTEE/BOARD ACTIONS

August 2019 - Board of Directors awarded a contract to Ayala Engineering for Manhole Frames and Covers Replacement Services, Specification No. S-2019-1055BD, for a total amount not to exceed \$390,220 for the period beginning November 1, 2019 through October 31, 2020, with four optional one-year renewals and an annual contingency of \$58,533 (15%).

ADDITIONAL INFORMATION

The chart below illustrates the contingency increase breakdowns.

Work Type	Cost(each)	Estimated Quantity	Adjusted Cost
36" Frame & Cover Replacement	\$5,020	17	\$ 85,340
24" Frame & Cover Replacement	\$3,690	4	\$ 14,760
36" Topper (Internal Liner)	\$ 990	10	\$ 9,900
24" Topper (Internal Liner)	\$ 900	2	\$ 1,800
Traffic Control (Single Lane Closure)	\$ 199	17	\$ 3,383
Coating Repair	\$ 495	10	\$ 4,950
Emergency Call Out	\$ 300	1	\$ 300
TOTAL			\$120,433

FINANCIAL CONSIDERATIONS

This request complies with authority levels of OC San’s Purchasing Ordinance. This budgeted item is in the fiscal year 2020-21 & 2021-22 budget. Line item: Section 06, Page 76.

<u>Date of Approval</u>	<u>Contract Amount</u>	<u>Contingency</u>
08/24/2019	\$390,220	\$ 58,533 (15%)
06/23/2021		\$120,433 (appx.31%)

ATTACHMENT

The following attachment(s) may be viewed online at the OC San website (www.ocsan.gov) with the complete agenda package:

N/A

DS:mb:sr:gc