PROFESSIONAL CONSTRUCTION SERVICES AGREEMENT

THIS PROFESSIONAL CONSTRUCTION SERVICES AGREEMENT (Agreement) is
made and entered into to be effective the 26th day of May, 2021 by and between the ORANGE
COUNTY SANITATION DISTRICT, hereinafter referred to as "SANITATION DISTRICT", and
HDR ENGINEERING, INC., hereinafter referred to as "CONSULTANT".

WITNESSETH:

WHEREAS, the SANITATION DISTRICT desires to engage a consultant to provide
construction support services for Contract No. P1-128A, HEADQUARTERS COMPLEX AT
PLANT NO. 1 (Construction Support Services); and

WHEREAS, CONSULTANT is qualified to provide the necessary services for
Construction Support Services in connection with these requirements; and

WHEREAS, the SANITATION DISTRICT has adopted procedures in accordance with
the SANITATION DISTRICT's Purchasing Ordinance Section 4.03(B) for the continuation of
services and has proceeded in accordance with said procedures to perform this work; and

WHEREAS, at its regular meeting on May 26, 2021 the Board of Directors, by Minute
Order, accepted the recommendation of the Operations Committee to approve this Agreement
between the SANITATION DISTRICT and CONSULTANT.

NOW, THEREFORE, in consideration of the promises and mutual benefits, which will
result to the parties in carrying out the terms of this Agreement, it is mutually agreed as follows:

1. SCOPE OF WORK

CONSULTANT agrees to furnish necessary professional and technical services to
accomplish those project elements outlined in the Scope of Work attached hereto as
“Attachment A", and by this reference made a part of this Agreement.

A. The CONSULTANT shall be responsible for the professional quality, technical
accuracy, completeness, and coordination of all design, drawings, specifications,
and other services furnished by the CONSULTANT under this Agreement,
including the work performed by its subconsultants (Subconsultants). Where
approval by the SANITATION DISTRICT is indicated, it is understood to be
conceptual approval only and does not relieve the CONSULTANT of
responsibility for complying with all laws, codes, industry standards, and liability
for damages caused by errors, omissions, honcompliance with industry
standards, and/or negligence on the part of the CONSULTANT or its
Subconsultants.

B. CONSULTANT is responsible for the quality of work prepared under this
Agreement and shall ensure that all work is performed to industry standards of
engineering practice for clarity, uniformity, and completeness.
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In the event that work does not conform to the requirements of this Agreement or
any applicable industry standards, the CONSULTANT shall, without additional
compensation, promptly correct or revise any errors or deficiencies in its designs,
drawings, specifications, or other services within the timeframe specified by the
Project Engineer/Project Manager. The SANITATION DISTRICT may charge to
CONSULTANT all costs, expenses, and damages associated with any such
corrections or revisions.

All CADD drawings, figures, and other work shall be produced by CONSULTANT
and its Subconsultants using the SANITATION DISTRICT standard software.
Conversion of CADD work from any other non-standard CADD format to the
SANITATION DISTRICT format shall not be acceptable in lieu of this
requirement.

Electronic files shall be subject to an acceptance period of 30 calendar days
during which the SANITATION DISTRICT shall perform appropriate acceptance
tests. In the event that the work does not conform to the requirements of this
Agreement or the applicable industry standards, CONSULTANT shall correct any
discrepancies or errors detected and reported within the acceptance period at no
additional cost to the SANITATION DISTRICT.

All professional services performed by the CONSULTANT, including, but not
limited to, all drafts, data, correspondence, proposals, reports, and estimates
compiled or composed by the CONSULTANT, pursuant to this Agreement, are
for the sole use of the SANITATION DISTRICT, its agents, and employees.
Neither the documents nor their contents shall be released to any third party
without the prior written consent of the SANITATION DISTRICT. This provision
does not apply to information that (a) was publicly known, or otherwise known to
the CONSULTANT, at the time that it was disclosed to the CONSULTANT by the
SANITATION DISTRICT or (b) subsequently becomes publicly known to the
CONSULTANT other than through disclosure by the SANITATION DISTRICT.

2. COMPENSATION

Total compensation shall be paid to CONSULTANT for services in accordance with the
following provisions:

A.

Total Compensation

Total compensation shall be in an amount not to exceed Four Million Nine
Hundred Thousand Dollars ($4,900,000). Total compensation to CONSULTANT
including burdened labor (salaries plus benefits), overhead, profit, direct costs,
and Subconsultant(s) fees and costs shall not exceed the sum set forth in
Attachment “E” - Fee Proposal.

Labor
As a portion of the total compensation to be paid to CONSULTANT, the

SANITATION DISTRICT shall pay to CONSULTANT a sum equal to the
burdened salaries (salaries plus benefits) actually paid by CONSULTANT
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charged on an hourly-rate basis to this project and paid to the personnel of
CONSULTANT. Upon request of the SANITATION DISTRICT, CONSULTANT
shall provide the SANITATION DISTRICT with certified payroll records of all
employees’ work that is charged to this project.

Overhead

As a portion of the total compensation to be paid to CONSULTANT, the
SANITATION DISTRICT shall compensate CONSULTANT and Subconsultants
for overhead at the rate equal to the percentage of burdened labor as specified in
Attachment “E” - Fee Proposal.

Profit

Profit for CONSULTANT and its Subconsultants shall be a percentage of
consulting services fees (Burdened Labor and Overhead). When the consulting
or subconsulting services amount is $250,000 or less, the maximum Profit shall
be 10%. Between $250,000 and $2,500,000, the maximum Profit shall be limited
by a straight declining percentage between 10% and 5%. For consulting or
subconsulting services fees with a value greater than $2,500,000, the maximum
Profit shall be 5%. Addenda shall be governed by the same maximum Profit
percentage after adding consulting services fees.

As a portion of the total compensation to be paid to CONSULTANT and its
Subconsultants, the SANITATION DISTRICT shall pay profit for all services
rendered by CONSULTANT and its Subconsultants for this project according to
Attachment “E” - Fee Proposal.

Subconsultants

For any Subconsultant whose fees for services are greater than or equal to
$100,000 (excluding out-of-pocket costs), CONSULTANT shall pay to
Subconsultant total compensation in accordance with the Subconsultant amount
specified in Attachment “E” - Fee Proposal.

For any Subconsultant whose fees for services are less than $100,000,
CONSULTANT may pay to Subconsultant total compensation on an hourly-rate
basis per the attached hourly rate Schedule and as specified in the Scope of
Work. The SANITATION DISTRICT shall pay to CONSULTANT the actual costs
of Subconsultant fees and charges in an amount not to exceed the sum set forth
in Attachment “E” - Fee Proposal.

Direct Costs

The SANITATION DISTRICT shall pay to CONSULTANT and its Subconsultants
the actual costs of permits and associated fees, travel, and licenses for an
amount not to exceed the sum set forth in Attachment “E” - Fee Proposal. The
SANITATION DISTRICT shall also pay to CONSULTANT actual costs for
equipment rentals, leases, or purchases with prior approval of the SANITATION
DISTRICT. Upon request, CONSULTANT shall provide to the SANITATION
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DISTRICT receipts and other documentary records to support CONSULTANT's
request for reimbursement of these amounts, see Attachment “D” — Allowable
Direct Costs. All incidental expenses shall be included in overhead pursuant to
Section 2 - COMPENSATION above.

Other Direct Costs

Other Direct Costs incurred by CONSULTANT and its contractor due to
modifications in the Scope of Work resulting from field investigations and field
work. These items may include special equipment, test equipment and tooling,
and other materials and services not previously identified. Refer to attachment
“D” Allowable Direct Costs for payment information.

Reimbursable Direct Costs

The SANITATION DISTRICT will reimburse the CONSULTANT for reasonable
travel and business expenses as described in this section and further described in
Attachment “D” - Allowable Direct Costs to this Agreement. The reimbursement of
the above-mentioned expenses will be based on an “accountable plan” as
considered by the U.S. Internal Revenue Service (IRS). The plan includes a
combination of reimbursements based upon receipts and a “per diem” component
approved by the IRS. The most recent schedule of the per diem rates utilized by
the SANITATION DISTRICT can be found on the U.S. General Services
Administration (GSA) website at http://www.gsa.gov/portal/cateqgory/104711#.

The CONSULTANT shall be responsible for the most economical and practical
means of management of reimbursable costs inclusive but not limited to travel,
lodging, and meals arrangements. The SANITATION DISTRICT shall apply the
most economic and practical method of reimbursement which may include
reimbursements based upon receipts and/or “per diem” as deemed the most
practical.

CONSULTANT shall be responsible for returning to the SANITATION DISTRICT
any excess reimbursements after the reimbursement has been paid by the
SANITATION DISTRICT.

Travel and travel arrangements — Any travel involving airfare, overnight stays, or
multiple day attendance must be approved by the SANITATION DISTRICT in
advance.

Local Travel is considered travel by the CONSULTANT within the SANITATION
DISTRICT general geographical area which includes Orange, Los Angeles,
Ventura, San Bernardino, Riverside, San Diego, and Imperial and Kern Counties.
Automobile mileage is reimbursable if CONSULTANT is required to utilize
personal vehicle for local travel.

Lodging — Overnight stays will not be approved by the SANITATION DISTRICT for
local travel. However, under certain circumstances, overnight stay may be allowed
at the discretion of the SANITATION DISTRICT based on reasonableness of
meeting schedules and the amount of time required for travel by the
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CONSULTANT. Such determination will be made on a case-by-case basis and at
the discretion of the SANITATION DISTRICT.

Travel Meals — Per-diem rates as approved by the IRS shall be utilized for travel
meals reimbursements. Per diem rates shall be applied to meals that are
appropriate for travel times. Receipts are not required for the approved meals.

Additional details related to the reimbursement of the allowable direct costs are
provided in the Attachment “D” - Allowable Direct Costs of this Agreement.

Limitation of Costs

If, at any time, CONSULTANT estimates the cost of performing the services
described in CONSULTANT's proposal will exceed the not-to-exceed amount of
the Agreement, including approved additional compensation, CONSULTANT
shall notify the SANITATION DISTRICT immediately and in writing. This written
notice shall indicate the additional amount necessary to complete the services.
Any cost incurred in excess of the approved not-to-exceed amount without the
express written consent of the SANITATION DISTRICT’s authorized
representative shall be at CONSULTANT'’s own risk. This written notice shall be
provided separately from, and in addition to, any notification requirements
contained in the CONSULTANT's invoice and monthly progress report. Failure to
notify the SANITATION DISTRICT that the services cannot be completed within
the authorized not-to-exceed amount is a material breach of this Agreement.

3. REALLOCATION OF TOTAL COMPENSATION

The SANITATION DISTRICT, by its Director of Engineering, shall have the right to
approve a reallocation of the incremental amounts constituting the total compensation,
provided that the total compensation is not increased.

A.

PAYMENT

Monthly Invoice: CONSULTANT shall include in its monthly invoice a detailed
breakdown of costs associated with the performance of any corrections or
revisions of the work for that invoicing period. CONSULTANT shall allocate costs
in the same manner as it would for payment requests as described in this Section
of the Agreement. CONSULTANT shall warrant and certify the accuracy of these
costs and understand that submitted costs are subject to Section 11 - AUDIT
PROVISIONS.

CONSULTANT may submit monthly or periodic statements requesting payment
for those items included in Section 2 - COMPENSATION hereof in the format as
required by the SANITATION DISTRICT. Such requests shall be based upon the
amount and value of the work and services performed by CONSULTANT under
this Agreement and shall be prepared by CONSULTANT and accompanied by
such supporting data, including a detailed breakdown of all costs incurred and
project element work performed during the period covered by the statement, as
may be required by the SANITATION DISTRICT.
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Upon approval of such payment request by the SANITATION DISTRICT,
payment shall be made to CONSULTANT as soon as practicable of one hundred
percent (100%) of the invoiced amount on a per-project-element basis.

If the SANITATION DISTRICT determines that the work under this Agreement or
any specified project element hereunder is incomplete and that the amount of
payment is in excess of:

i. The amount considered by the SANITATION DISTRICT’s Director of
Engineering to be adequate for the protection of the SANITATION DISTRICT or

ii. The percentage of the work accomplished for each project element

he or she may, at his or her discretion, retain an amount equal to that which
insures that the total amount paid to that date does not exceed the percentage of
the completed work for each project element or the project in its entirety.

CONSULTANT may submit periodic payment requests for each 30-day period of
this Agreement for the profit as set forth in Section 2 - COMPENSATION above.
Said profit payment request shall be proportionate to the work actually
accomplished to date on a per-project-element basis. In the event the
SANITATION DISTRICT's Director of Engineering determines that no satisfactory
progress has been made since the prior payment or in the event of a delay in the
work progress for any reason, the SANITATION DISTRICT shall have the right to
withhold any scheduled proportionate profit payment.

Upon satisfactory completion by CONSULTANT of the work called for under the

terms of this Agreement and upon acceptance of such work by the SANITATION
DISTRICT, CONSULTANT will be paid the unpaid balance of any money due for
such work, including any retained percentages relating to this portion of the work.

Upon satisfactory completion of the work performed hereunder and prior to final
payment under this Agreement for such work, or prior settlement upon
termination of this Agreement, and as a condition precedent thereto,
CONSULTANT shall execute and deliver to the SANITATION DISTRICT a
release of all claims against the SANITATION DISTRICT arising under or by
virtue of this Agreement other than such claims, if any, as may be specifically
exempted by CONSULTANT from the operation of the release in stated amounts
to be set forth therein.

Pursuant to the California False Claims Act (Government Code Sections 12650-
12655), any CONSULTANT that knowingly submits a false claim to the
SANITATION DISTRICT for compensation under the terms of this Agreement
may be held liable for treble damages and up to a Ten Thousand Dollars
($10,000) civil penalty for each false claim submitted. This Section shall also be
binding on all Subconsultants.

A CONSULTANT or Subconsultant shall be deemed to have submitted a false
claim when the CONSULTANT or Subconsultant: a) knowingly presents or
causes to be presented to an officer or employee of the SANITATION DISTRICT
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a false claim or request for payment or approval; b) knowingly makes, uses, or
causes to be made or used a false record or statement to get a false claim paid
or approved by the SANITATION DISTRICT; c) conspires to defraud the
SANITATION DISTRICT by getting a false claim allowed or paid by the
SANITATION DISTRICT; d) knowingly makes, uses, or causes to be made or
used a false record or statement to conceal, avoid, or decrease an obligation to
the SANITATION DISTRICT; or e) is a beneficiary of an inadvertent submission
of a false claim to the SANITATION DISTRICT and fails to disclose the false
claim to the SANITATION DISTRICT within a reasonable time after discovery of
the false claim.

5. CALIFORNIA DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) REGISTRATION
AND RECORD OF WAGES

A.

To the extent CONSULTANT's employees and/or Subconsultants who will
perform Work during the design and preconstruction phases of a construction
contract for which Prevailing Wage Determinations have been issued by the DIR
and as more specifically defined under Labor Code Section 1720 et seq.,
CONSULTANT and its Subconsultants shall comply with the registration
requirements of Labor Code Section 1725.5. Pursuant to Labor Code Section
1771.4, the Work is subject to compliance monitoring and enforcement by the
DIR.

The CONSULTANT and its Subconsultants shall maintain accurate payroll
records and shall comply with all the provisions of Labor Code Section 1776 and
shall submit payroll records to the Labor Commissioner pursuant to Labor Code
Section 1771.4(a) (3). Penalties for non-compliance with the requirements of
Section 1776 may be deducted from progress payments per Section 1776.

Pursuant to Labor Code Section 1776, the CONSULTANT and its
Subconsultants shall furnish a copy of all certified payroll records to the
SANITATION DISTRICT and/or general public upon request, provided the public
request is made through the SANITATION DISTRICT, the Division of
Apprenticeship Standards, or the Division of Labor Standards Enforcement of the
Department of Industrial Relations.

The CONSULTANT and its Subconsultants shall comply with the job site notices
posting requirements established by the Labor Commissioner per Title 8,
California Code of Regulation Section 16461(e).

6. DOCUMENT OWNERSHIP — SUBSEQUENT CHANGES TO PLANS AND
SPECIFICATIONS

A.

Ownership of Documents for the Professional Services performed.

All documents, including but not limited to, original plans, studies, sketches,
drawings, computer printouts and disk files, and specifications prepared in
connection with or related to the Scope of Work or Professional Services, shall
be the property of the SANITATION DISTRICT. The SANITATION DISTRICT's
ownership of these documents includes use of, reproduction or reuse of, and all
incidental rights whether or not the work for which they were prepared has been
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performed. The SANITATION DISTRICT ownership entitlement arises upon
payment or any partial payment for work performed and includes ownership of
any and all work product completed prior to that payment. This Section shall
apply whether the CONSULTANT’s Professional Services are terminated: a) by
the completion of the Agreement or b) in accordance with other provisions of this
Agreement. Notwithstanding any other provision of this paragraph or Agreement,
the CONSULTANT shall have the right to make copies of all such plans, studies,
sketches, drawings, computer printouts and disk files, and specifications.

B. CONSULTANT shall not be responsible for damage caused by subsequent
changes to or uses of the plans or specifications where the subsequent changes
or uses are not authorized or approved by CONSULTANT, provided that the
service rendered by CONSULTANT was not a proximate cause of the damage.

7. INSURANCE
A. General

i. Insurance shall be issued and underwritten by insurance companies
acceptable to the SANITATION DISTRICT.

ii. Insurers must have an “A-" Policyholder’s Rating, or better, and Financial
Rating of at least Class VIII, or better, in accordance with the most current
A.M. Best’s Guide Rating. However, the SANITATION DISTRICT will accept
State Compensation Insurance Fund, for the required policy of Worker’s
Compensation Insurance subject to the SANITATION DISTRICT’s option to
require a change in insurer in the event the State Fund financial rating is
decreased below “B”. Further, the SANITATION DISTRICT will require
CONSULTANT to substitute any insurer whose rating drops below the levels
herein specified. Said substitution shall occur within 20 days of written notice
to CONSULTANT by the SANITATION DISTRICT or its agent.

iii. Coverage shall be in effect prior to the commencement of any work under
this Agreement.

B. General Liability

The CONSULTANT shall maintain during the life of this Agreement, including the
period of warranty, Commercial General Liability Insurance written on an
occurrence basis providing the following minimum limits of liability coverage: Two
Million Dollars ($2,000,000) per occurrence with Four Million Dollars ($4,000,000)
aggregate. Said insurance shall include coverage for the following hazards:
Premises-Operations, blanket contractual liability (for this Agreement), products
liability/completed operations (including any product manufactured or
assembled), broad form property damage, blanket contractual liability,
independent contractors liability, personal and advertising injury, mobile
equipment, and cross liability and severability of interest clauses. A statement on
an insurance certificate will not be accepted in lieu of the actual additional
insured endorsement(s). If requested by SANITATION DISTRICT and applicable,
XCU coverage (Explosion, Collapse and Underground) and Riggers/On Hook
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Liability must be included in the General Liability policy and coverage must be
reflected on the submitted Certificate of Insurance.

Umbrella Excess Liability

The minimum limits of general liability and Automotive Liability Insurance
required, as set forth herein, shall be provided for through either a single policy of
primary insurance or a combination of policies of primary and umbrella excess
coverage. Umbrella excess liability coverage shall be issued with limits of liability
which, when combined with the primary insurance, will equal the minimum limits
for general liability and automotive liability.

Automotive/Vehicle Liability Insurance

The CONSULTANT shall maintain a policy of Automotive Liability Insurance on a
comprehensive form covering all owned, non-owned, and hired automobiles,
trucks, and other vehicles providing the following minimum limits of liability
coverage: Combined single limit of One Million Dollars ($1,000,000). A statement
on an insurance certificate will not be accepted in lieu of the actual additional
insured endorsement.

Drone Liability Insurance

If a drone will be used, Drone Liability Insurance must be maintained by
CONSULTANT in the amount of One Million Dollars ($1,000,000) in a form
acceptable to the SANITATION DISTRICT.

Worker's Compensation Insurance

The CONSULTANT shall provide such Workers’ Compensation Insurance as
required by the Labor Code of the State of California in the amount of the
statutory limit, including Employer’s Liability Insurance with a minimum limit of
One Million Dollars ($1,000,000) per occurrence. Such Worker's Compensation
Insurance shall be endorsed to provide for a waiver of subrogation in favor of the
SANITATION DISTRICT. A statement on an insurance certificate will not be
accepted in lieu of the actual endorsements unless the insurance carrier is State
of California Insurance Fund and the identifier “SCIF” and endorsement numbers
2570 and 2065 are referenced on the certificate of insurance. If an exposure to
Jones Act liability may exist, the insurance required herein shall include coverage
for Jones Act claims.

Errors and Omissions/Professional Liability

CONSULTANT shall maintain in full force and effect, throughout the term of this
Agreement, standard industry form professional negligence errors and omissions
insurance coverage in an amount of not less than Four Million Dollars
($4,000,000) with limits in accordance with the provisions of this Paragraph. If the
policy of insurance is written on a “claims made” basis, said policy shall be
continued in full force and effect at all times during the term of this Agreement,
and for a period of five (5) years from the date of the completion of the services
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hereunder.

In the event of termination of said policy during this period, CONSULTANT shall
obtain continuing insurance coverage for the prior acts or omissions of
CONSULTANT during the course of performing services under the term of this
Agreement. Said coverage shall be evidenced by either a new policy evidencing
no gap in coverage or by separate extended “tail” coverage with the present or
new carrier.

In the event the present policy of insurance is written on an “occurrence” basis,
said policy shall be continued in full force and effect during the term of this
Agreement or until completion of the services provided for in this Agreement,
whichever is later. In the event of termination of said policy during this period,
new coverage shall be obtained for the required period to insure for the prior acts
of CONSULTANT during the course of performing services under the term of this
Agreement.

CONSULTANT shall provide to the SANITATION DISTRICT a certificate of
insurance in a form acceptable to the SANITATION DISTRICT indicating the
deductible or self-retention amounts and the expiration date of said policy, and
shall provide renewal certificates not less than ten (10) days prior to the
expiration of each policy term.

Proof of Coverage

The CONSULTANT shall furnish the SANITATION DISTRICT with original
certificates and amendatory endorsements effecting coverage. Said policies and
endorsements shall conform to the requirements herein stated. All certificates
and endorsements are to be received and approved by the SANITATION
DISTRICT before work commences. The SANITATION DISTRICT reserves the
right to require redacted copies of all required insurance policies, including
endorsements, effecting the coverage required, at any time. The following are
approved forms that must be submitted as proof of coverage:

e Certificate of Insurance ACORD Form 25 (5/2010) or equivalent.

e Additional Insurance (ISO Form) CG2010 11 85 or
(General Liability)
The combination of (ISO Forms)
CG 20101001 and CG 2037 1001

All other Additional Insured endorsements must
be submitted for approval by the SANITATION
DISTRICT, and the SANITATION DISTRICT
may reject alternatives that provide different or
less coverage to the SANITATION DISTRICT.

e Additional Insured Submit endorsement provided by carrier for the
(Auto Liability) SANITATION DISTRICT approval.
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e Waiver of Subrogation State Compensation Insurance Fund
Endorsement No. 2570 or equivalent.

e Cancellation Notice State Compensation Insurance Fund
Endorsement No. 2065 or equivalent.

Cancellation Notice

Each insurance policy required herein shall be endorsed to state that coverage
shall not be cancelled by either party, except after thirty (30) days’ prior written
notice. The Cancellation Section of ACORD Form 25 (5/2010) shall state the
required thirty (30) days’ written notification. The policy shall not terminate, nor
shall it be cancelled or materially changed until thirty (30) days after written
notice is given to the SANITATION DISTRICT except for nonpayment of
premium, which shall require not less than ten (10) days written notice to the
SANITATION DISTRICT. Should there be changes in coverage or an increase in
deductible or SIR amounts, the CONSULTANT shall send to the SANITATION
DISTRICT a certified letter which includes a description of the changes in
coverage and/or any increase in deductible or SIR amounts. The certified letter
must be sent to the attention of Risk Management, and shall be received by the
SANITATION DISTRICT not less than thirty (30) days prior to the effective date
of the change(s) if the change would reduce coverage or increase deductibles or
SIR amounts or otherwise reduce or limit the scope of insurance coverage
provided to the SANITATION DISTRICT.

Primary Insurance

All liability policies shall contain a Primary and Non Contributory Clause. Any
other insurance maintained by the SANITATION DISTRICT shall be excess and
not contributing with the insurance provided by CONSULTANT.

Separation of Insured
All liability policies shall contain a “Separation of Insureds” clause.
Non-Limiting (if applicable)

Nothing in this document shall be construed as limiting in any way, nor shall it
limit the indemnification provision contained in this Agreement, or the extent to
which CONSULTANT may be held responsible for payment of damages to
persons or property.

Deductibles and Self-Insured Retentions

Any deductible and/or self-insured retention must be declared to the
SANITATION DISTRICT on the Certificate of Insurance. All deductibles and/or
self-insured retentions require approval by the SANITATION DISTRICT. In no
event shall a deductible or self-insured retention exceed $250,000 for any one
line of insurance.
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10.

N. Defense Costs

General and Automobile Liability policies shall have a provision that defense
costs for all insureds and additional insureds are paid in addition to and do not
deplete any policy limits.

0. Subconsultants

The CONSULTANT shall be responsible to establish insurance requirements for
any Subconsultant hired by the CONSULTANT. The insurance shall be in
amounts and types reasonably sufficient to deal with the risk of loss involving the
Subconsultant’s operations and work.

P. Limits Are Minimums

If the CONSULTANT maintains higher limits than any minimums shown above,
then SANITATION DISTRICT requires and shall be entitled to coverage for the
higher limits maintained by CONSULTANT.

SCOPE CHANGES

In the event of a change in the Scope of Work requested by SANITATION DISTRICT,
the parties hereto shall execute an amendment to this Agreement setting forth with
particularity all terms of the new Agreement, including but not limited to any additional
CONSULTANT's fees.

PROJECT TEAM AND SUBCONSULTANTS

CONSULTANT shall provide to the SANITATION DISTRICT, prior to execution of this
Agreement, the names and full description of all Subconsultants and CONSULTANT'’s
project team members anticipated to be used on this project by CONSULTANT.
CONSULTANT shall include a description of the scope of work to be done by each
Subconsultant and each CONSULTANT's project team member. CONSULTANT shall
include the respective compensation amounts for CONSULTANT and each
Subconsultant on a per-project-element basis, broken down as indicated in Section 2 -
COMPENSATION.

There shall be no substitution of the listed Subconsultants and CONSULTANT's project
team members without prior written approval by the SANITATION DISTRICT.

ENGINEERING REGISTRATION

The CONSULTANT's personnel are comprised of registered engineers and a staff of
specialists and draftsmen in each department. The firm itself is not a registered engineer
but represents and agrees that wherever in the performance of this Agreement requires
the services of a registered engineer, such services hereunder will be performed under
the direct supervision of registered engineers.
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11. AUDIT PROVISIONS

A. SANITATION DISTRICT retains the reasonable right to access, review, examine,
and audit any and all books, records, documents, and any other evidence of
procedures and practices that the SANITATION DISTRICT determines are
necessary to discover and verify that the CONSULTANT is in compliance with all
requirements under this Agreement. The CONSULTANT shall include the
SANITATION DISTRICT's right as described above in any and all of its subcontracts
and shall ensure that these rights are binding upon all Subconsultants.

B. SANITATION DISTRICT retains the right to examine CONSULTANT's books,
records, documents, and any other evidence of procedures and practices that the
SANITATION DISTRICT determines are necessary to discover and verify all
direct and indirect costs, of whatever nature, which are claimed to have been
incurred, or anticipated to be incurred, or to ensure CONSULTANT’s compliance
with all requirements under this Agreement during the term of this Agreement
and for a period of three (3) years after its termination.

C. CONSULTANT shall maintain complete and accurate records in accordance with
Generally Accepted Accounting Principles (GAAP). The CONSULTANT shall
make available to the SANITATION DISTRICT, for review and audit, all project
related accounting records and documents and any other financial data within
fifteen (15) days after receipt of notice from the SANITATION DISTRICT. Upon
SANITATION DISTRICT's request, the CONSULTANT shall submit exact
duplicates of originals of all requested records to the SANITATION DISTRICT. If
an audit is performed, CONSULTANT shall ensure that a qualified employee of
the CONSULTANT will be available to assist the SANITATION DISTRICT’s
auditor in obtaining all project-related accounting records and documents and
any other financial data.

12. LEGAL RELATIONSHIP BETWEEN PARTIES

The legal relationship between the parties hereto is that of an independent contractor
and nothing herein shall be deemed to make CONSULTANT an employee of the
SANITATION DISTRICT.

13. NOTICES

All notices hereunder and communications regarding the interpretation of the terms of
this Agreement, or changes thereto, shall be effected by delivery of said notices in
person or by depositing said notices in the U.S. mail, registered or certified mail, return
receipt requested, postage prepaid.

Notices shall be mailed to the SANITATION DISTRICT at:

ORANGE COUNTY SANITATION DISTRICT

10844 Ellis Avenue

Fountain Valley, CA 92708-7018

Attention: Digha Olmos, Principal Contracts Administrator
Copy: Tom Grant, Project Manager

PCSA CONTRACT NO. P1-128A
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14.

15.

16.

Notices shall be mailed to CONSULTANT at:

HDR Engineering, Inc.

3230 El Camino Real, Suite 200
Irvine, CA 92602

Attention: Kip Field

All communication regarding the Scope of Work will be addressed to the Project Manager.
Direction from other SANITATION DISTRICT's staff must be approved in writing by the
SANITATION DISTRICT's Project Manager prior to action by the CONSULTANT.

TERMINATION

The SANITATION DISTRICT may terminate this Agreement at any time, without cause,
upon giving thirty (30) days written notice to CONSULTANT. In the event of such
termination, CONSULTANT shall be entitled to compensation for work performed on a
prorated basis through and including the effective date of termination. The SANITATION
DISTRICT may also terminate this Agreement for cause but only after providing
CONSULTANT written notice of the breach and a reasonable opportunity to cure.

CONSULTANT shall be permitted to terminate this Agreement upon thirty (30) days
written notice only if CONSULTANT is not compensated for billed amounts in
accordance with the provisions of this Agreement when the same are due.

Notice of termination shall be mailed to the SANITATION DISTRICT and/or
CONSULTANT in accordance with Section 13 - NOTICES.

DOCUMENTS AND STUDY MATERIALS

The documents and study materials for this project shall become the property of the
SANITATION DISTRICT upon the termination or completion of the work. CONSULTANT
agrees to furnish to the SANITATION DISTRICT copies of all memoranda,
correspondence, computation, and study materials in its files pertaining to the work
described in this Agreement, which is requested in writing by the SANITATION DISTRICT.

COMPLIANCE
A. Labor

CONSULTANT certifies by the execution of this Agreement that it pays
employees not less than the minimum wage as defined by law and that it does
not discriminate in its employment with regard to race, color, religion, sex, or
national origin; that it is in compliance with all federal, state, and local directives
and executive orders regarding non-discrimination in employment; and that it
agrees to demonstrate positively and aggressively the principle of equal
opportunity in employment.

B. Air Pollution

CONSULTANT and its Subconsultants and subcontractors shall comply with all
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17.

18.

19.

20.

21.

22.

applicable federal, state, and local air pollution control laws and regulations.
AGREEMENT EXECUTION AUTHORIZATION

Both the SANITATION DISTRICT and CONSULTANT do covenant that each individual
executing this Agreement by and on behalf of each party is a person duly authorized to
execute agreements for that party.

DISPUTE RESOLUTION

In the event of a dispute arising between the parties regarding performance or
interpretation of this Agreement, the dispute shall be resolved by binding arbitration
under the auspices of the Judicial Arbitration and Mediation Service (*JAMS”), or similar
organization or entity conducting alternate dispute resolution services.

ATTORNEY'S FEES, COSTS AND NECESSARY DISBURSEMENTS

If any action at law or in equity or if any proceeding in the form of an Alternative Dispute
Resolution is necessary to enforce or interpret the terms of this Agreement, the
prevailing party shall be entitled to reasonable attorney's fees, costs, and necessary
disbursements in addition to any other relief to which it may be entitled.

PROGRESS REPORTS

Monthly progress reports shall be submitted for review by the tenth day of the following
month and must include as a minimum: 1) current activities, 2) future activities, 3)
potential items that are not included in the Scope of Work, 4) concerns and possible
delays, 5) percentage of completion, and 6) budget status.

WARRANTY

CONSULTANT shall perform its services in accordance with generally accepted industry
and professional standards. If, within the 12-month period following completion of its
services, any part of the services fails to meet those standards, CONSULTANT shall,
within the time prescribed by the SANITATION DISTRICT, take all such actions as are
necessary to correct or complete the deficiency(ies).

INDEMNIFICATION

To the fullest extent permitted by law, CONSULTANT shall indemnify, defend (at
CONSULTANT's sole cost and expense and with legal counsel approved by the
SANITATION DISTRICT, which approval shall not be unreasonably withheld), protect
and hold harmless the SANITATION DISTRICT and all of SANITATION DISTRICT's
officers, directors, employees, consultants, and agents (collectively the “Indemnified
Parties”), from and against any and all claims, damages, liabilities, causes of action,
suits, arbitration awards, losses, judgments, fines, penalties, costs and expenses
including without limitation, reasonable attorneys’ fees, disbursements and court costs,
and all other professional, expert or consultants fees and costs and the SANITATION
DISTRICT’s general and administrative expenses (individually, a “Claim”, or collectively,
“Claims”) which may arise from or are in any manner related, directly or indirectly, to any
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23.

work performed, or any operations, activities, or services provided by CONSULTANT in
carrying out its obligations under this Agreement to the extent of the negligent,
recklessness and/or willful misconduct of CONSULTANT, its principals, officers, agents,
employees, CONSULTANT’s suppliers, consultants, subconsultants, subcontractors,
and/or anyone employed directly or indirectly by any of them, regardless of any
contributing negligence or strict liability of an Indemnified Party. Notwithstanding the
foregoing, nothing herein shall be construed to require CONSULTANT to indemnify the
Indemnified Parties from any Claim arising from:

(A) the sole or active negligence or willful misconduct of the Indemnified Parties; or
(B) a natural disaster or other act of God, such as an earthquake; or

(C) the independent action of a third party who is neither one of the Indemnified Parties
nor the CONSULTANT, nor its principal, officer, agent, employee, nor
CONSULTANT's supplier, consultant, subconsultant, subcontractor, nor anyone
employed directly or indirectly by any of them.

Exceptions (A) through (B) above shall not apply, and CONSULTANT shall, to the fullest
extent permitted by law, indemnify the Indemnified Parties, from Claims arising from
more than one cause if any such cause taken alone would otherwise result in the
obligation to indemnify hereunder.

CONSULTANT's liability for indemnification hereunder is in addition to any liability
CONSULTANT may have to the SANITATION DISTRICT for a breach by
CONSULTANT of any of the provisions of this Agreement. Under no circumstances shall
the insurance requirements and limits set forth in this Agreement be construed to limit
CONSULTANT's indemnification obligation or other liability hereunder.

The terms of this Agreement are contractual and the result of negotiation between the
parties hereto. Accordingly, any rule of construction of contracts (including, without
limitation, California Civil Code Section 1654) that ambiguities are to be construed
against the drafting party, shall not be employed in the interpretation of this Agreement.

DUTY TO DEFEND

The duty to defend hereunder is wholly independent of and separate from the duty to
indemnify and such duty to defend shall exist regardless of any ultimate liability of
CONSULTANT and shall be consistent with Civil Code Section 2782.8. Such defense
obligation shall arise immediately upon presentation of a Claim by any person if, without
regard to the merit of the Claim, such Claim could potentially result in an obligation to
indemnify one or more Indemnified Parties, and upon written notice of such Claim being
provided to CONSULTANT. Payment to CONSULTANT by any Indemnified Party or the
payment or advance of defense costs by any Indemnified Party shall not be a condition
precedent to enforcing such Indemnified Party’s rights to indemnification hereunder. In
the event a final judgment, arbitration, award, order, settlement, or other final resolution
expressly determines that the claim did not arise out of, pertain to, or relate to the
negligence, recklessness, or willful misconduct of the CONSULTANT, to any extent,
then the SANITATION DISTRICT will reimburse CONSULTANT for the reasonable costs
of defending the Indemnified Parties against such claims. Additionally, in no event shall
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24.

25.

26.

the cost to defend charged to CONSULTANT exceed CONSULTANT's proportionate
percentage of fault.

CONSULTANT’s indemnification obligation hereunder shall survive the expiration or
earlier termination of this Agreement until such time as action against the Indemnified
Parties for such matter indemnified hereunder is fully and finally barred by the applicable
statute of limitations.

CONSULTANT PERFORMANCE

The CONSULTANT's performance shall be evaluated by the SANITATION DISTRICT.
A copy of the evaluation shall be sent to the CONSULTANT for comment. The
evaluation, together with the comments, shall be retained by the SANITATION
DISTRICT and may be considered in future CONSULTANT selection processes.

COMPLIANCE WITH SANITATION DISTRICT POLICIES AND PROCEDURES

CONSULTANT shall comply with all SANITATION DISTRICT policies and procedures
including the Contractor Safety Standards, as applicable, all of which may be amended
from time to time.

CLOSEQOUT

When the SANITATION DISTRICT determines that all work authorized under the
Agreement is fully complete and that the SANITATION DISTRICT requires no further
work from CONSULTANT or the Agreement is otherwise terminated or expires in
accordance with the terms of the Agreement, the SANITATION DISTRICT shall give the
Consultant written notice that the Agreement will be closed out. CONSULTANT shall
submit all outstanding billings, work submittals, deliverables, reports, or similarly related
documents as required under the Agreement within thirty (30) days of receipt of notice of
Agreement closeout.

Upon receipt of CONSULTANT's submittals, the SANITATION DISTRICT shall
commence a closeout audit of the Agreement and will either:

i. Give the CONSULTANT a final Agreement Acceptance, or

ii. Advise the CONSULTANT in writing of any outstanding item or items which must be
furnished, completed, or corrected at the CONSULTANT’s cost.

CONSULTANT shall be required to provide adequate resources to fully support any
administrative closeout efforts identified in this Agreement. Such support must be
provided within the timeframe requested by the SANITATION DISTRICT.

Notwithstanding the final Agreement Acceptance, the CONSULTANT will not be relieved
of its obligations hereunder, nor will the CONSULTANT be relieved of its obligations to
complete any portions of the work, the non-completion of which were not disclosed to
the SANITATION DISTRICT (regardless of whether such nondisclosures were
fraudulent, negligent, or otherwise); and the CONSULTANT shall remain obligated under
all those provisions of the Agreement which expressly or by their nature extend beyond
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and survive final Agreement Acceptance.

Any failure by the SANITATION DISTRICT to reject the work or to reject the
CONSULTANT's request for final Agreement Acceptance as set forth above shall not be
deemed to be acceptance of the work by the SANITATION DISTRICT for any purpose
nor imply acceptance of, or agreement with, the CONSULTANT’s request for final
Agreement Acceptance.

27. CONSTRUCTION PROCEDURES

CONSULTANT's observation or monitoring portions of the work performed under
construction contracts shall not relieve the contractor from its responsibility for
performing work in accordance with applicable contract documents. CONSULTANT
shall not control or have charge of, and shall not be responsible for, construction means,
methods, technigues, sequences, procedures of construction, health or safety programs
or precautions connected with the work and shall not manage, supervise, control or have
charge of construction. CONSULTANT shall not be responsible for the acts or
omissions of the contractor or other parties on the project.

28. ENTIRE AGREEMENT
This Agreement constitutes the entire understanding and agreement between the parties

and supersedes all previous negotiations between them pertaining to the subject matter
thereof.

[INTENTIONALLY LEFT BLANK. SIGNATURES FOLLOW ON THE NEXT PAGE.]
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IN WITNESS WHEREOF, this Agreement has been executed in the name of the SANITATION
DISTRICT and CONSULTANT, by their respective officers thereunto duly authorized, as of the
day and year first above written.

CONSULTANT: HDR ENGINEERING, INC.

By
Date
Printed Name & Title
ORANGE COUNTY SANITATION DISTRICT
By
David John Shawver Date
Board Chairman
By
Kelly A. Lore Date
Clerk of the Board
By
Ruth Zintzun Date
Purchasing & Contracts Manager
Attachments: Attachment “A” — Scope of Work
Attachment “B” — Labor Hour Matrix
Attachment “C” — Conflict of Interest Disclaimer
Attachment “D” — Allowable Direct Costs
Attachment “E” — Fee Proposal
Attachment “F” — Not used
Attachment “G” — Acknowledgement of PCSA
Attachment “H” — Not used
Attachment “I” — Cost Matrix and Summary
Attachment “J” — Not used
Attachment “K” — Minor Subconsultant Hourly Rate Schedule
Attachment “L” — Contractor Safety Standards
DO:xx
PCSA CONTRACT NO. P1-128A
Revised 101620 HEADQUARTERS COMPLEX AT PLANT NO. 1

Page 19 of 19



HEADQUARTRES COMPLEX AT PLANT NO.1
PROJECT NO. P1-128A

PROFESSIONAL CONSTRUCTION SERVICES AGREEMENT
REQUEST FOR PROPOSAL

ATTACHMENT A — SCOPE OF WORK

SCOPE OF WORK PROJECT NO. P1-128A
Page 1 of 12



TABLE OF CONTENTS

L. SUMM A RY Lttt 3
[I. PROJECT SCHEDULE ......cciiiiiiiiiiiiiieeeeeeeeeeeee ettt sssssnsnnssnnnssnnnnnnnnnnnnnns 3
[II. PROJECT IMPLEMENTATION. ...ciitttiiittitiieiteiieeeeeeeeeeeeeeeeeeteeeeeeaessasssessssssssssssnnnsssnnnnnsnnnnnnes 3
PHASE 4 — CONSTRUCTION AND INSTALLATION SERVICES .....tteiiiiiiitiiaaaeeeeeeeiiriinaeeeeeeeesninnnns 3
Task 4.1 — ProjeCct ManagemeEnt .......ccooeiiiiiiieee e 4
Task 4.2 — Initial ProjeCt MEETINGS ......cooo i 4
Task 4.3 — SUbMItAl REVIEWS.......coooiiiieeeeeee 6
Task 4.4 — Request for Information (RFI)..........ooouiiiiiii e e e 6
Task 4.5 — Contract Document Modifications and Design Changes..............cccciiiiiiieneeenns 6
Task 4.6 — Construction Progress Meetings and Site ViSitS .......cccooeevviiiiiiiiiiiiicceccciie e, 7
Task 4.7 — Factory ODSEIVALIONS ..........uuuiii i e e s e e e e e e e e et aeeaaeeeaene 7
TaSK 4.8 — SPECIAILY SEIVICES......ce ettt e e e e e e e et e e e e aeaeeenenes 7
PHASE 5 — COMMISSIONING SERVICES........coitiiiiiiiiiiiiiiieeiiieeeeeeeeeiaeeeeeaeaeeasasesanessasssssnnnnnnnes 9
PROCESS COMMISSIONING SERVICES ..., ERROR! BOOKMARK NOT DEFINED.
Task 5.1 — Process Commissioning Team Meetings ................. Error! Bookmark not defined.
Task 5.2 — Process Personnel Training ..........cccooevvveiiiiieeineennnnns Error! Bookmark not defined.
Task 5.3 — Process Commissioning SUPPOrt ..........cceeeeeeeereeennns Error! Bookmark not defined.
Task 5.4 — Operations Manual and Procedures (OMaP)............ Error! Bookmark not defined.
Task 5.5 — Building CommISSIONING SEIVICES .....couuuuiiiiieeiiieiiiiiaa e e e et e et eeeeeeeeees 9
[ o VNS Y o S O I 1] = 1 U 9
Task 6.1 — Final Inspection and PUNCh LiStS...........uiiiiiiiiiicic e 10
Task 6.2 — RECOI DIAWINGS. ... . eeeeieeeiiiiiaee e ee e e e e e e et e e e e e e e e eeaat e e e e e e e eeeeanan e e aeeaaeeennnns 10
Y S I NS 1] S AN 1N 11
SCOPE OF WORK PROJECT NO. P1-128A

Page 2 of 12



l. SUMMARY

Provide construction engineering support services for the construction and installation,
commissioning, and closeout phases of this project.

Il. PROJECT SCHEDULE

The schedule for the services specified in this Scope of Work (SOW) shall be provided per the
construction contract schedule and the following schedule constraints:

Task(s) Period of Performance

Submittals As described under Task 4.3 titled “Submittal
Reviews”

Requests for Information As described under Task 4.4 titled “Request

for Information (RFI)”

Record Drawings Draft Record Drawings shall be submitted to
OC San within 45 Calendar days of receipt
from OC San of the approved Contractor's As-
Built Drawings. The final Record Drawings
shall be submitted within 30 Calendar days of
receipt of OC SAN’'s comments on the Draft
Record Drawings.

M. PROJECT IMPLEMENTATION

All Orange County Sanitation District (OC San) projects are divided into six phases.
CONSULTANT shall provide engineering support services for Phase 4 Construction and
Installation Services, Phase 5 Commissioning Services, and Phase 6 Closeout.

Phase 1 — Project Development — Completed
Phase 2 — Preliminary Desigh — Completed

Phase 3 — Final Design — Completed

Phase 4 — Construction and Installation Services
Phase 5 — Commissioning Services

Phase 6 — Closeout

PHASE 4 — CONSTRUCTION AND INSTALLATION SERVICES

OC San will retain the services of another consulting firm to provide Third Party
Construction Management services. References to OC San activities in this
scope of work may be delegated, at OC San’s discretion, to this firm.

OC San will administer and provide field inspection for the construction contract. Construction
and support services shall be provided by CONSULTANT as requested by OC San.

CONSULTANT shall provide the key management personnel as described in its proposal for
this project. CONSULTANT shall not reassign the key project personnel without prior approval
of OC San. OC San may request reassignment of any of CONSULTANT's or its
subconsultant’s personnel based on that individual's performance.

SCOPE OF WORK PROJECT NO. P1-128A
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For all services, CONSULTANT shall refer to Engineering Design Guidelines, Chapter 01 for
detailed requirements.

Quiality Assurance/Quality Control (QA/QC): CONSULTANT shall administer a program of
QA/QC procedures for producing quality work and shall effectively manage and control the
work. Specific procedures shall include but not be limited to planning, coordination, tracking,
checking, reviewing, and scheduling the work. CONSULTANT shall subject all work products
prepared by CONSULTANT to CONSULTANT's in-house QA/QC procedures prior to submittal
to OC San. QA/QC hours and costs shall be incorporated into other tasks within this SOW.

Task 4.1 — Project Management

CONSULTANT shall be responsible for detailed management of the project, including
managing its subconsultants, and shall keep OC San apprised of the status of the project.

CONSULTANT shall conduct monthly virtual project management meetings with OC San’s
Project Manager. These meetings shall be attended by OC San’s Project Manager and
CONSULTANT's Project Manager at a mutually agreeable time. The purpose of the meetings
shall be to review CONSULTANT Project Manager's progress report and the status of the
project scope, budget, and any issues which may affect completion of the project. Meetings
should be arranged so that the progress report can be submitted shortly prior to or at each
meeting.

CONSULTANT shall prepare and submit monthly invoices to OC San no later than the second
Wednesday of the following month. The invoices shall document the hours and billing rate for
each person that works on the project for each task in the Work Breakdown Structure (WBS).
Overhead, profit, and any direct costs shall also be shown for each task. As part of the
summary section of the invoice, CONSULTANT shall also include the following information:

Budget

Current billing period invoicing

Previous billing period “total invoiced to date”

Budget amount remaining

Current billing period “total percent invoice to date”
Current billing period “total percent completed to date”

The monthly progress report and project schedule shall be submitted with the project invoice as
part of the monthly request for payment.

CONSULTANT shall also provide the percent budget spent for each of OC San’s WBS cost
codes (i.e. by work package and phase). OC San shall provide a list of cost codes by phase to
CONSULTANT.

CONSULTANT shall also provide a summary of progress and expenditures to date.
OC San will provide a sample invoice structure to CONSULTANT at the beginning of the
project.

Task 4.2 — Initial Project Meetings

4.2.1 - Construction Hand-Off Workshop

CONSULTANT shall participate in two 2-hour virtual construction hand-off workshops followed
by up to three 2-hour virtual meetings focusing on electrical, instrumentation, and control
disciplines. The purpose of the workshop is for CONSULTANT and OC San design teams to
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transfer project-specific knowledge to the OC San construction management and inspection
staff who will be managing and monitoring construction. Topics that might be covered in this
meeting include the following:

Overview of objective of the project

Review of project elements

Review of sequencing constraints

Key issues to be addressed during construction
Identification of risks and discussions of contingency plans

The workshop will be led by OC San'’s Project Engineer and CONSULTANT’s Project
Discipline Leads. CONSULTANT shall include its Project Manager, Project Architect, and one
other discipline lead.

4.2.2 - PMWeb Procedures Meeting

The project will utilize PMWeb as the web-based Project Control Management System
(PCMS), and CONSULTANT will be given access to PMWeb, so CONSULTANT will not need
to purchase software for the selected PCMS. The PCMS shall be utilized for Project
communication, tracking, and management. PCMS utilization is to facilitate the electronic
exchange of information, the automation of key processes, and the overall management of the
contract. When required by OC San, paper documents shall also be provided. In the event of
discrepancy between the electronic version and paper documents, the electronic documents
within PCMS shall govern.

CONSULTANT shall participate in one 2-hour PMWeb procedure virtual meeting. The training
will be provided by OC San’s staff. The purpose of this meeting is to review the roles and
logistics for review, approval, and provision of various construction related documents.
CONSULTANT's Project Manager, Project Architect, Project Assistant, and two other discipline
leads shall participate in the virtual meeting.

4.2.3 - Submittal Review Procedures

CONSULTANT shall participate in one 2-hour virtual Submittal Procedure Meeting. The
purpose of this meeting is to review the roles and logistics for review and approval of the
Contractor submittals. CONSULTANT’s Project Manager and Project Architect shall participate
in this meeting.

4.2.4 - Preconstruction Conference

CONSULTANT shall participate in a two-hour Preconstruction Conference attended virtually by
OC San staff, CONSULTANT, the Contractor, subcontractors, and vendors. This meeting will
be scheduled and presided over by OC San. In this meeting, OC San’s Resident Engineer will
describe CONSULTANT's role in the project as the Design Firm and the services
CONSULTANT shall provide during construction. OC San will prepare meeting minutes and
CONSULTANT shall review and comment on the minutes.

4.2.5 - Pre-Submittal Meetings

CONSULTANT shall participate in virtual pre-submittal meetings specified for the following
specification sections:
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OC San will prepare the agenda and meeting minutes and CONSULTANT shall review and
comment on the minutes. CONSULTANT’s appropriate design professionals shall attend.

e HDR is requested to list in its proposal what specification sections should have
Presubmittal-Meeting and the length of such meetings.

e Section 12345 — Whoopi Cushions (1 meeting @ 1-hour each)
e Section 23456 — Lava Lamps (2 meetings @ 2-hours each)

e Additional pre-submittal meetings (15 meetings @ 2-hour each)

Task 4.3 — Submittal Reviews

OC San will receive and log-in all submittals from the Contractor. OC San will forward copies
of selected shop drawing and submittals requiring CONSULTANT’s review. CONSULTANT
shall review the shop drawings and submittals for conformance with the requirements of the
Contract Documents and return the submittal review comments to OC San within ten calendar
days after receipt of submittal, except for submittals requiring multi-discipline review.
CONSULTANT shall return comments to OC San allowing enough time for OC San to
incorporate all comments into a combined review comment set that OC San will return to the
Contractor. CONSULTANT shall accommodate occasional expedited reviews for time
sensitive submittals. Submittals shall include, but not be limited to, shop drawings, vendor
tests, certifications, and test reports. All submittals will be made available electronically (PDF)
through PMWeb.

See Section V - “Quantitative Assumptions” in this SOW for the estimated number of
submittals.

Task 4.4 — Request for Information (RFI)

OC San will log in and forward to CONSULTANT certain RFIs generated by the Contractor or
OC San. CONSULTANT shall return written responses to OC San as soon as possible or
within three business days of receipt of RFI, except for complex RFIs that may have cost
impacts and previously discussed with OC San’s Resident Engineer, clarifying the
requirements of the Contract Documents. CONSULTANT shall generate necessary sketches,
figures, and madifications to the drawings for clarifications. When required to avoid schedule
delay or additional construction-related costs, CONSULTANT shall expedite the review of time-
sensitive RFIs.

If any changes to the Contract Drawings are required, CONSULTANT shall prepare these
drawings and submit them as AutoCAD files to OC San. CONSULTANT shall update all
AutoCAD drawings and specifications upon OC San acceptance of any changes resulting from
RFIs and change orders.

See Section V - “Quantitative Assumptions” in this SOW for the estimated number of RFIs.

Task 4.5 — Contract Document Modifications and Design Changes

If the Contract Documents require modifications due to changed conditions, OC San requested
changes, omissions, or design errors, CONSULTANT shall prepare preliminary Request for
Proposal (RFP) documents and forward them to OC San, as needed. OC San shall review the
RFP and request CONSULTANT to incorporate any changes. OC San will issue the change
order documents in a formal RFP or Field Change Order (FCO) to the Contractor.
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CONSULTANT shall forward design calculations and other design backup documents as
necessary to OC San.

Any Contract Document that requires changes shall be identified with date of change and
reference (RFI number, RFP number, FCO number, etc.) shown on the document. Changes
shown on drawings shall be clearly marked and “clouded” for accurate identification of the
scope of change by the Contractor and inspection staff. CONSULTANT shall maintain up-to-
date Contract Documents. When a change is required on a Contract Drawing that has
previously undergone a change, the updated drawing showing the previous change shall be
used as the base document to identify new changes.

CONSULTANT shall submit complete change documentation to OC San for use in RFIs, RFPs,
and FCOs. This change documentation shall include plan drawings, schematics, details,
schedules, and specifications, as required.

See Section V - “Quantitative Assumptions” in this SOW for the estimated number of hours.

Task 4.6 — Construction Progress Meetings and Site Visits

CONSULTANT shall attend construction progress meetings as requested by OC San. The
scope item covers time for meeting preparation, travel time, follow-up, and review of meeting
minutes. Progress meeting minutes will be prepared by OC San.

CONSULTANT shall make field visits to assist in field problem resolution and design
clarification/verification to help resolve construction issues as they arise and as requested by
OC San. When possible, field visits shall be scheduled on the same day as construction
progress meetings. CONSULTANT shall report the nature of the field site visits, the problem
resolved, and identify staff requesting the site visit in CONSULTANT’s monthly project report.
OC San will provide project inspection, except as required in other sections of this SOW.

See Section V - “Quantitative Assumptions” in this SOW for the estimated number of hours.

Task 4.7 — Factory Observations

CONSULTANT shall attend factory observations for the following design elements:

HDR is requested to propose what equipment or systems would warrant a factory observation
by HDR.

System Assumed Visits

Unitized Curtain Wall One 1-day trip

Task 4.8 — Specialty Services

4.8.1 — Geotechnical Engineering Services

The CONSULTANTCONSULTANT shall provide field personnel to be in charge of the QA/QC
program and coordinate with Contractor/OC San to monitor the drilling and installation of the
Cast-in-Drilled-Hole (CIDH) piles for the project. Perform all QC during drilling, steel
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reinforcement installation and concrete placement. CONSULTANT shall also be available for
support to respond to differing site conditions, and Requests for Clarification and Information.
OC San will have primary responsibility for monitoring the construction work. The
CONSULTANT shall assist in monitoring the work and compile a report of the data collected
during the monitoring. The consultant shall be present on-site while CIDH pile installation is
taking place.

The CONSULTANT shall also provide geotechnical engineering services as they may be
needed during the course of the project.

See Section V - “Quantitative Assumptions” in this SOW for the estimated number of hours.

4.8.2 — Structural Engineering Services

CONSULTANT shall have the structural engineer of record conduct field visits and provide
expert opinion in review of observation of the structural work associated with the project.
California Building Code requires the structural engineer of record to perform some structural
inspections during construction.

See Section V - “Quantitative Assumptions” in this SOW for the estimated number of hours.
4.8.3 — Not Used

4.8.4 — Fire Protection Services

CONSULTANT shall secure the services of a fire protection specialist for assistance in
construction support services during installation and commissioning of fire protection systems.
CONSULTANT shall manage fire protection subconsultant, and CONSULTANT shall be on site
with the subconsultant for up to 4 hours per day for up to 10 days.

4.8.5 — Landscape Architectural Services

CONSULTANT shall provide on-site landscape architectural services for construction support.
This item is separate from the hours for Task 4.3, 4.4, and 4.5.

See Section V - “Quantitative Assumptions” in this SOW for the estimated number of hours.

4.8.6 — Furniture, Fixtures and Equipment Support
CONSULTANT shall provide services related to Furnishings, Fixtures, and Equipment (FFE).
OC San will manage the solicitation and procurement of FFE, with assistance from
CONSULTANT as specified below.
4.8.6.1 Define FFE Requirements
CONSULTANT shall meet with OC San stakeholders to define specific requirements for FFE.
4.8.6.2 Prepare FFE Scopes of Work
CONSULTANT shall prepare detailed scopes of work for FFE including bills of materials,
details, figures, and specifications for C San to request competitive quotes for all FFE.
4.8.6.3 Vendor Quotation Reviews

CONSULTANT shall review vendor quotes to provide feedback for OC San’s evaluation of
vendor quotations.
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4.8.6.4 Vendor Submittal Reviews
CONSULTANT shall review and comment on vendor submittals. Review of vendor submittals
is separate from the review of the General Contractor's Submittals specified in Task 4.3.
4.8.6.5 Review Installed FFE

CONSULTANT shall conduct inspections of delivered and installed FFE to confirm that the
specified requirements have been satisfied. See Section V - “Quantitative Assumptions” in this
SOW for the estimated number of hours.

4.8.7 — Exhibit Design, Fabrication and Installation

CONSULTANT shall provide coordination, fabrication, and installation for educational exhibits
to be installed in the lobby based on the preliminary exhibit designs developed during the
Phase 3 — Final Design.

4.8.8 — Equipment and Instrument Database (EID)

CONSULTANT shall review electronic copies of the EID updated by the Contractor and shall
update and verify the fields in the EID required to be filled out in accordance with Specifications
Section 01788. The EID shall be completed and submitted to OC San as equipment is taken
over for beneficial occupancy.

See Section V- “Quantitative Assumptions” in this SOW for the estimated number of hours.

4.8.9 — LEED Certification Support

CONSULTANT shall provide the services of a LEED Acredited Professional to coordinate with
the Contractor/OC San for the implement the LEED design developed during Phase 3 — Final
Design.

See Section V - “Quantitative Assumptions” in this SOW for the estimated number of hours.

PHASE 5 — COMMISSIONING SERVICES

Task 5.1 — Building Commissioning Services

CONSULTANT shall provide a Commissioning Agent with the responsibility and required
expertise to develop the Commissioning Plan and represent OC San with the Building
Commissioning activities.

CONSULTANT shall coordinate Building Commissioning activities with the Contractor (through
the Third Party Construction Manager).

HDR is requested to propose any additional recommended scope for Building Commissioning

PHASE 6 — CLOSEOUT

Closeout tasks include completion of punch list work by the Contractor, final inspection,
completion of Record Drawings, and electronic data. CONSULTANT shall submit a final
invoice at the completion of the project.
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Task 6.1 — Final Inspection and Punch Lists

At the end of the construction period for the overall project, CONSULTANT'’s Project Engineer
and technical leads shall attend the final inspection job walk with the Contractor and OC San
staff. CONSULTANT shall make recommendations on the completion of the work including,
but not limited to, completion of punch list items, site cleanup, leakage, and overall system
operations.

CONSULTANT shall assist OC San in developing punch lists of items required to be completed
prior to Final Acceptance of the project by OC San.

Task 6.2 — Record Drawings

When requested by OC San, CONSULTANT shall inspect the Contractor’s as-built drawings to
verify that the Contractor has included all relevant information from approved change orders
and RFIs. As part of the review process, CONSULTANT shall verify that the Contractor’s as-
built drawings correctly reflects the information included in the approved shop drawings, RFIs,
approved FCOs, plan clarifications, plan changes, and other deviations from the Contract
Drawings and that the information in the set is complete. CONSULTANT shall allow for four
visits per year to review the Contractor’s as-built drawings. CONSULTANT shall transpose the
as-built drawings to a CAD ready set after each meeting.

After Final Completion of the project, OC San will transmit to CONSULTANT the final as-built
drawings. At that time, CONSULTANT shall meet with OC San'’s inspectors and Resident
Engineer to review the Contractor’s final as-built drawings.

CONSULTANT shall prepare Draft Record Drawings based on the final as-built drawings for all
drawings in accordance with the requirements in the CAD Manual. CONSULTANT shall
submit the Draft Record Drawings to the OC San Resident Engineer. The Draft Record
Drawings will be reviewed for content and CAD compliance by OC San staff. A comment log
will be returned to CONSULTANT and, if any comments are generated, CONSULTANT shall
revise the Record Drawings and resubmit to the Resident Engineer for review of the changes
and acceptance of the Record Drawings.

When no additional comments are identified, CONSULTANT shall prepare the Final Record
Drawings and submit them along with the Contractor’s as-built drawings to the Project
Manager. All Record Drawings shall contain a stamp indicating:

“Record Drawings

These record drawings have been prepared based on information provided by
others. The Engineer has not verified the accuracy of this information and shall not
be responsible for any errors or omissions which may be herein as a result.”

The stamp shall optimally be placed in the bottom right-hand corner of the border and may be
included via x-ref. If importing the stamp via x-ref interferes with content in the bottom right
hand corner, the stamp may also be placed in other open space along the bottom of the
border. In addition, a note shall be placed over the engineer’s seal stating that “This drawing
was originally approved for construction by [name of engineer] on [date] and sealed by [name
of engineer] a licensed professional engineer in the State of California. License No. [License
number].” CONSULTANT shall submit an electronic copy of the Record Drawings to OC San
for review and acceptance. The acceptance of the Record Drawings shall be deemed a
condition for completion of work.
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The Contractor-generated drawings described in the Design Guidelines and the shop drawings
will not be updated by CONSULTANT.

The format and quantities for delivery of the submittals shall be listed below:

Contents

Draft Record Drawings

Final Record Drawings

Hard Copy Sets

2 sets of bound 11x17 prints

None

All related electronic files,
including CAD and compiled

Transmit electronically via
OneDrive

Transmit electronically via
OneDrive

PDFs
V. STAFF ASSISTANCE

OC San staff member or designee assigned to work with CONSULTANT on the construction
phase of this project is Tom Grant at (714) 593-7287, e-mail to: tgrant@ocsd.com

V. QUANTITATIVE ASSUMPTIONS

The assumptions listed in the following table below shall be the basis for the assumed level of
effort. CONSULTANT shall provide services up to the assumed level of effort, as specified for
each task in the Scope of Work, within CONSULTANT's proposed fee. CONSULTANT shall
track effort expended for each of these task and shall not exceed the assumed level of effort
without an approved contract amendment for additional services. CONSULTANT’s effort,
hourly rates, and other costs shall be based on a construction duration of up to 78 months from
notice to proceed to construction completion.

SCOPE OF WORK PROJECT NO. P1-128A

Page 11 of 12


mailto:tgrant@ocsd.com

Task

Description

Assumption

4.1 Project Management 36 months duration from
construction NTP to construction
completion

4.3 Submittals original submittals

resubmittals
2" and later resubmittals

4.4 Requests for Information RFls

4.5 Design Changes man-hours

4.6 Construction Progress 100 Progress meetings @ 1 man-

Meetings & Site Visits (not hours each, 75% virtual
including meetings specified L e
in Task 4.2 - Initial Project 35 site visits @ 2 hours on-site
) each
Meetings )
4.8.6.5 | Review Installed FFE 15 visits @ 2 hours on-site

48.1 Geotechnical Engineering 400 total hours on-site over 50 days
Support

4.8.2 Structural Engineering 20 site visits @ 2 hours on-site
Services each

4.8.5 Landscape Architectural ____site visits @ 2 hours on-site
Services

511 Process Commissioning ___meetings @ 1 hour (virtual)

Team Meetings
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